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CHAPTER II:

SUPERFUND BUDGET PLANNING PROCESS AND FINANCIAL MANAGEMENT 


II.A. INTRODUCTION 
This chapter and its eight sections describes the Superfund budget planning process, resource allocation to 

the Regions through the Site Allowances (SAs), and financial management terms and processes pertinent to the 
Superfund program. The first section of this chapter includes an outline of the development of the outyear, planning 
year, and current year budgets. The second section identifies priorities of the response and enforcement program 
components of the Superfund program as distinguished through the Agency’s program goals, objectives, and 
program/projects. The third section provides information on the processes by which program offices issue resources 
to the regions to implement the Superfund program, including a comprehensive list of CERCLIS actions that may be 
used to conduct financial transactions. The fourth section outlines financial management roles and responsibilities of 
headquarters and regional offices and positions as well as a description of financial management systems and 
tracking tools. The fifth section outlines the regional Superfund funding process. The sixth section describes 
Superfund account codes and the treatment of financial data in CERCLIS. Section seven identifies financial vehicles 
(e.g., contracts, IAGs, cooperative agreements) used by the Superfund program and section eight describes the 
Superfund cost recovery process. The ninth and final section of the chapter provides listings of the Superfund 
contacts in both headquarters and the regions for various aspects of the budgeting and financial management 
process. 

II.B. BUDGET DEVELOPMENT PROCESS 
The budget process is ongoing, and, in any given month, activities may be taking place for several budget 

years at the same time. In any given year, the Agency is concurrently formulating the President’s request for the 
outyear budget, planning the upcoming year’s budget, and implementing (executing) the current year budget. 

II.B.1. Budget Formulation (Outyear) 

The outyear GPRA annual performance plan and budget formulation process begins in the spring, eighteen 
months prior to the start of the FY for which the budget is being prepared. Budget formulation is guided by the 
Agency’s Strategic Plan, the GPRA annual performance plan, Administration initiatives, and other emerging 
priorities. The GPRA annual performance plan includes objective, results-oriented, quantifiable, and measurable 
performance goals; resources necessary to meet goals; performance indicators to assess outputs, services, and 
outcomes; and verification and validation procedures. Development of the budget includes identification of major 
program issues, analysis of program costs, and alignment of resources among competing priorities. The plan, 
initiatives, priorities, and the budget are defined through a series of executive level planning and decision meetings, 
which take place in the late spring and early summer. 

EPA program offices generally submit budget formulation proposals to OCFO in the late spring. CERCLIS 
outyear planning data are used to inform senior managers of resource trends and highlight opportunities to invest or 
disinvest in specific initiatives. As such, high quality site planning data are essential. Once the proposals pass 
through an internal review process, the Agency submits its proposal to OMB in the late summer. After the late fall 
OMB passback, during which time other revisions to EPA’s proposals may be made, the President submits a final 
budget (Annual Performance Plan and Congressional Justification) to Congress by the first Monday in February for 
the new fiscal year beginning on October 1. 

II.B.2. Budget Review and Planning (Planning Year) 

The second component of the budgeting process begins the summer before the upcoming fiscal year and 
involves revising the budget in anticipation of enactment of an appropriation and determining the allocation of funds 
for the regions for the new fiscal year. During Phase I of operating plan development, OCFO sets preliminary 
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targets, based on the President’s budget request, for the national programs to use to develop initial resource 
allocations for regional budgets by budget object class (BOC) and other categories. OCFO pre-calculates the 
regional targets for some of these categories, such as budgets for non-site travel, working capital fund, workforce 
support, and payroll. The Superfund national program offices have responsibility for allocating the other categories 
of resources, including contracts and interagency agreements, grants and cooperative agreements, and site travel to 
the regions, primarily through Site Allowances (SAs). However, at this stage of operating plan development, 
program offices are not required to distinguish among these BOCs. Some headquarters program offices (the 
remedial program in particular) assign resources to a Regional Reserve, which does not identify the specific amounts 
that individual regions will receive in the upcoming year. Rather, during annual workplanning meetings that start in 
the summer, headquarters program offices review and analyze regional Superfund implementation and funding plans 
(based on CERCLIS data) and develop preliminary budgets for the regions for the upcoming year. The financial 
management components of this manual focus on the use of resources issued to the regions through the Site 
Allowances. 

II.B.3. Budget Execution (Current Year) 

Phase II of operating plan development advances the planning year into the budget execution year as the 
new fiscal year begins and the appropriation is enacted by Congress. Enacted operating plans for headquarters and 
regional offices are finalized in the Agency’s Budget Automated System (BAS) by object classification, and initial 
resources are issued to the programs by OCFO through the Agency’s Integrated Financial Management System 
(IFMS). Headquarters program offices issue the balance of Regional Reserve resources to individual regions 
throughout the course of the year in Site Allowances (SAs) according to site-specific allocation methodologies or 
formulas (program-specific details are provided in the section on Site Allowances). 

In some years, an appropriation is not enacted by the start of the fiscal year, and Congress passes one or 
more Continuing Resolutions (CRs) to fund the government until a final appropriation is enacted. OCFO issues 
special guidance to address funding issues under the CR, and any increases, reductions or mandated redirections are 
reflected in the Agency’s final operating plan. 

Regions are expected to work within the annual regional budgets established at the start of the year, 
although shifts in resource use or allocations may occur throughout the year on an ad hoc basis as long as they are 
consistent with specific program office and OCFO policies regarding the shifting of resources. Headquarters 
program offices also use a more formal mid-year evaluation/review process to assess progress in meeting 
performance targets and to realign resources in the current FY. Current year resource adjustments focus on changes 
needed due to cost and project schedule modifications. Changes may result in shifts within program areas and 
among regions, and revised annual funding levels. 

Exhibit II.1. provides a timeline for the formulation, planning, and execution processes. Timing for some 
activities is dependent on the completion of other actions; e.g., occasions when Congress does not pass an 
appropriation by the beginning of the fiscal year. 
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EXHIBIT II-1. BUDGET TIMELINE 

Month Outyear Budget 
(FY 2011) 

Planning Year Budget 
(FY 2010) 

Current Year Budget 
(FY 2009) 

October Congress appropriates dollars to the 
Agency in the form of an annual 
appropriation or continuing 
resolution. 
EPA submits Agency Operating Plan 
and OCFO loads resources into IFMS, 
including 60% of Pipeline SA 
resources to Regions. 
OSWER finalizes preliminary 
ongoing remedial action funding plan 
and issues 1st quarter RA SA 
resources to regions. 
OECA and OC approve allocation of 
the initial technical enforcement SA 
and the full year SA for the legal case 
budget 

November OMB passback of budget request 
(outyear budget process) 

OCFO issues prior year carryover 

December Revision to the Agency Strategic Plan 
begins. 

HQ appeal of the OMB  budget 
passback (outyear budget process) 

December 31 is the end of the 1st 
quarter. 

January OSWER issues 2nd quarter RA SA 
resources to regions 

February President submits budget request to 
Congress (outyear budget process) 

March  Congressional Appropriation Hearing 
on President’s Budget (outyear budget 
process) 

3rd quarter response SAs and 
remaining call memo for enforcement 
SA issued 
March 31 is the end of the 2nd 
quarter. 

April Annual national goal meetings are 
held 
OSWER pulls programs and financial 
planning information from CERCLIS 
to assist OSWER managers in 
developing proposals 

Mid-year assessment held to evaluate 
regional progress and utilization of 
regional programmatic budgets 
OSWER issues 3rd quarter RA SA 
resources and second Pipeline SA 
allocation to regions 
HQ summarizes resource distribution 
by function and statutes 
OECA issues second allocation of 
enforcement SA resources 

May National planning meetings are held 
and NPMs submit 
investment/disinvestment proposals 

OSWER generally begins to approve 
recertification requests of deobligated 
resources (may occur earlier) 

June OMB sets budget targets and OCFO 
issues policy for budget formulation 

Regions submit and OSWER pulls 
program and financial planning 
information from CERCLIS (planning 
year budget process) 

4th quarter response SAs calculated 
June 30 is the end of the 3rd quarter. 
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Month Outyear Budget 
(FY 2011) 

Planning Year Budget 
(FY 2010) 

Current Year Budget 
(FY 2009) 

July OCFO begins review process of 
national program proposals, develops 
a straw budget, and conducts a budget 
forum 

OSWER reviews and analyzes 
regional budget estimates 
Phase I operating plan development 
data are entered into BAS 

OSWER issues 4th quarter RA SA 
resources and final allocation of 
Pipeline resources  
HQ pulls target/accomplishment and 
financial data from CERCLIS for 
analysis of program accomplishments 
and obligation/commitment rate 

August Agency leadership makes budget 
decisions and EPA submits proposed 
budget to OMB 

OSWER/OECA/Regions hold work 
planning meetings to establish 
budget/targets for planning year 

OSWER/OECA continues to pull 
target/accomplishment and financial 
data from CERCLIS for analysis of 
program accomplishments and 
regional obligation/ commitment rate 

September  (Go to beginning of Planning Year 
Budget) 

OSWER develops initial ongoing RA 
funding plan 
(Go to beginning of Planning Year 
Budget) 

September 30 is the end of the 4th 
quarter and end of the fiscal year. 

II.C. SUPERFUND NATIONAL RESPONSE PROGRAMS 
This manual describes programmatic and financial management components of the Superfund Response 

(including Enforcement) program, and focuses on resources that are allocated by the national program offices to 
regional program offices and activities that are tracked through the CERCLIS database. The manual does not 
address Superfund resources and activities that are not tracked through CERCLIS, including payroll and other 
resources as well as support program program/projects. 

II.C.1. Program Results Code (PRC) 

The Agency’s financial strategic architecture is designed to reflect the Agency’s Strategic Plan and annual 
commitments made under the Government Performance and Results Act (GPRA). The Program Results Code (PRC) 
is a nine character field within the Agency’s financial management system account number that identifies the goal, 
objective, National Program Manager (NPM), Program/Project, and Agency Activity associated with the resources 
that are allocated, obligated, or disbursed: 

•	 Resources for Superfund cleanup and response activities and the civil enforcement program are primarily 
found under Goal 3, Objective 02 (the first 3 positions of the PRC). 

•	 The most common NPMs (4th position of the PRC) associated with Superfund are OSWER (NPM “D”) 
and OECA (NPM “E”) 

•	 Program/Projects (5th and 6th positions of the PRC) within the Superfund program further distinguish the 
nature of the work within each program office (Homeland Security “72”, Emergency Response and 
Removal “C6”, Enforcement “C7”, Federal facilities “C9”, Remedial “D2”, and Federal facility 
Enforcement “H2”). 

•	 The 7th position of the PRC identifies the Agency Activity that must be assigned to each financial 
transaction. Within the Superfund program the codes most frequently used are Environmental Program 
Implementation “C”, Financial Assistance to Non-Governmental Organizations “D”, and Financial 
Transfer to Governmental Organizations “E”. 

•	 The 8th and 9th positions of the PRC are reserved for special use. 

Exhibit II.2 shows PRCs that support key Superfund response program areas for which national program 
offices allocate resources to regional program offices primarily through Site Allowances. The exhibit also identifies 
the special tracking codes of the Site Allowances (SA) that the Response program uses to allocate resources to the 
regions. See Section II.C.2. 
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EXHIBIT II.2. PROGRAM RESULTS CODE (PRC) 

Program Program Results Code Special Tracking Code (SA Code) 

Remedial Program 

  Remedial Action 302DD2 R

  Pipeline Operations 302DD2 P 

Removal Program 

  Removal Actions 302DC6 E

  Removal Support 302DC6 S 

Homeland Security 302D72 C 

Federal facility Response 302DC9 F 

BRAC (non-site) 302D41  none 

BRAC (site-specific) 302D41B4  none 

Enforcement - Technical and Legal 302EC7  none 

Federal facility Enforcement 302EH2  none 

II.C.2. Superfund Program Goals and Priorities 

The Superfund budget reflects a continued commitment to implementing GPRA with emphasis on 
completing construction at contaminated waste sites and maximizing PRP involvement in site cleanup. Each 
Superfund Program/Project addresses a different set of goals and priorities to achieve these aims. The following 
descriptions are adapted from the Agency’s FY 2006 Program Project Description Book. 

a.	 Superfund: Remedial (302DD2) 
The Superfund Remedial program implements numerous processes to determine the need for and to 
conduct response actions. These processes include collecting data on sites to determine the need for 
CERCLA response, conducting or overseeing investigations and studies to select remedies, designing and 
constructing or overseeing construction of remedies and post-construction activities at non Federal Facility 
sites. The Remedial program also includes technical and administrative support activities, redevelopment 
functions, participation of States, Tribes, and communities in cleanups, and enhancement of response 
capabilities of States and Tribes. Major responsibilities are to: 

�	 Investigate and assess sites to determine the cleanup needs based upon the contaminants found, 
the severity of the pollution, and the threats to human health and the environment; 

�	 List sites on the NPL; 
�	 Establish Records of Decision (remedy selection); 
�	 Encourage public involvement in selecting the proper remedy at a site; 
�	 Commit to long-term actions to clean up hazardous waste sites listed on the NPL; 
�	 Return affected sites to productive use; 
�	 Consider all appropriate cleanup alternatives; 
�	 Ensure that affected communities and other stakeholders are provided meaningful opportunities 

for involvement; 
�	 Perform remedial action once the remedial design and construction or other work is approved; 
�	 Work with the United States Army Corps of Engineers and the Bureau of Reclamation in 

implementing most high-cost, Trust Fund-financed remedial actions; 
�	 Provide on-site technical expertise; 
�	 Provide Federal EPA oversight of post-remedial cleanup activities performed by potentially 

responsible parties; 
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�	 Perform five-year performance reviews to ensure the continued protectiveness of the remedy; and 
�	 Quickly mitigate immediate threats to public health and the environment, develop and implement 

effective cleanup decisions, and eventually remove sites from the NPL. 

b.	 Superfund Emergency Response and Removal (302DC6) 
The purpose of the Superfund Emergency Response and Removal Program/Project is to ensure all releases 
of hazardous substances and oil in the inland zone are appropriately addressed; evaluate all release 
notifications received from the National Response Center and other sources; provide technical and other 
support to local, state, and other federal responders; conduct responses to hazardous substance releases, 
including radiation cleanups, and oil spills when necessary and/or appropriate; direct or monitor responses 
by responsible parties or other agencies; and remove or arrange for removal of hazardous substances and 
oil for the protection of human health and the environment. Major responsibilities are to: 

�	 Take action to prevent, reduce or mitigate threats posed by releases or potential releases of 
hazardous pollutants in emergency and non-emergency situations; 

�	 Employ removal response actions at: 
- emergency incidents where response is necessary within a matter of hours (e.g., threats of fire 

or explosion); 
- time-critical removals at NPL sites to make these sites safe from immediate threats while they 

await remedial action; 
- time-critical removals at non-NPL sites posing major public health and environmental threats; 

and 
-	 non-time critical removals at both NPL and non-NPL sites to promote quicker and less costly 

cleanup.
�	 Prioritize and provide services to sites known to pose the greatest actual or potential risk to public 

health and the environment; and 
�	 Provide oversight of removal work conducted by other Federal Agencies. 

Examples of activities carried out at private and Federal sites under the EPA major program activities listed 
above include, but are not limited to: 1) conducting engineering/technical analysis, 2) providing response 
management, 3) conducting community relations efforts, 4) conducting environmental justice analysis 5) 
providing support to tribes, 6) providing support for state programs, 7) coordinating Regional decision 
teams, 8) managing cleanup contracts, 9) conducting technology innovation activities, 10) developing site 
safety and early action work plans, 11) evaluating of disposal technology options, 12) providing on-scene 
oversight, 13) providing technical assistance to and managing regional response activities of the National 
Response Team and the Regional Response Teams (NRT/RRTs), 14) promoting reuse and redevelopment 
of removal sites, and 15) coordinating with other federal agencies. 

c.	 Homeland Security: Preparedness, Response, and Recovery (302D72) 
The purpose of the Homeland Security: Preparedness, Response, and Recovery program is to develop 
plans, procedures and standards to respond to major hazardous substance and oil releases caused by 
weapons of mass destruction (WMD) or nationally significant terrorist incidents; ensure readiness of EPA 
preparedness and response personnel through planning, training, and exercises; and coordinate Homeland 
Security activities with the Department of Homeland Security and other Federal agencies to ensure 
consistency with the National Response Plan. Major responsibilities are to: 

�	 Develop and implement EPA emergency preparedness and response policies to meet Homeland 
Security requirements; 

�	 Develop and implement strategies and work plans to implement EPA’s national approach to the 
response management system to ensure the efficient and effective utilization of EPA assets; 

�	 Develop and implement National Incident Coordination Team (NICT) and Regional Incident 
Coordination Team (RICT) policies and activities to address multi-program policy and resource 
coordination, information sharing and issue resolution; 

�	 Establish, operate and maintain EPA’s Emergency Operations Center (EOC) and Regional 
Response Centers (RRCs) to ensure effective and efficient response operations; 

�	 Represent EPA and participate in Department of Homeland Security and interagency committees, 
task forces and workgroups; 

March 31, 2009 II-6 	 FY 09 SPIM 



OSWER Directive 9200.3-14-1G-T 

�	 Procure, test, maintain and store detection, monitoring, response and personal protection 
equipment and gear to address the use of WMD (chemical, biological, radiological or nuclear) 
agents, or multiple large-scale incidents; 

�	 Plan, conduct or participate in training and exercises related to WMD substances. Includes EPA, 
national, regional or state and local sponsored training and exercises; 

�	 Provide support for the Incident Management Assistance Team (IMAT) which assists EPA’s 
responders during terrorist and other major incidents; 

�	 Enhance Environmental Response Team (ERT) capabilities (Edison, Cincinnati and Las Vegas) to 
support EPA’s response to WMD events; 

�	 Develop and implement an emergency information management system across the Agency to 
coordinate EPA’s response with key federal, state and local partners. Includes training for 
preparedness and response staff; and 

�	 Develop a lab support network to support sampling and analysis activities during a response. 

d.	 Superfund Enforcement 
The Superfund Enforcement program emphasizes “Enforcement First” to ensure that sites for which there 
are viable responsible parties are cleaned up by those parties. In tandem with this approach, the Superfund 
enforcement program strives to ensure fairness, reduce transaction costs, and promote economic 
redevelopment. EPA negotiates remedial design/remedial action clean-up agreements and completes 
removal agreements at hazardous waste sites. Where negotiations fail, the Agency either takes unilateral 
enforcement actions to require a potentially responsible party (PRP) cleanup or uses Superfund Trust Fund 
dollars to remediate sites. When Trust Fund dollars are used to remediate sites, cost recovery actions are 
taken against PRPs to recoup expenditures. The following is a description of the program’s mandates and a 
list of activities that are executed by EPA Headquarters and/ or Regional offices under this 
program/project. 

�	 Promote early and comprehensive potentially responsible party (PRP) searches; 
�	 Maximize PRP participation in removal and remedial actions including remedial investigation and 

feasibility studies by entering into settlements or issuing unilateral orders to all appropriate parties; 
�	 Monitor and ensure PRP compliance with performance or payment obligations for long-term 

remedial and short-term response actions to ensure timely and protective cleanup at Superfund 
sites; 

�	 Assure fairness in settlements by using, where appropriate, de minimis and de micromis 
settlements, orphan share determinations and compensation, settlements with municipalities, and 
settlements with parties with limited ability to pay; 

�	 Address all cost recovery cases where Trust Fund dollars have been used to clean up sites and 
pursue cases in excess of $200,000 where the statute of limitations may expire during or within six 
months of the budget year; and 

�	 Conduct activities to ensure timely billings and collections. 

e.	 Federal Facilities Response Budget (302DC9) 
The Agency’s Superfund Federal Facilities Response Program provides technical and regulatory oversight 
at Federal facilities, including formerly used Defense sites (FUDS), to ensure protection of human health 
and the environment, effective program implementation, and meaningful public involvement, while 
facilitating restoration and reuse of the properties. Major responsibilities include: 

�	 Facilitate cleanup and property reuse at Federal facilities; and 
�	 Provide oversight of removal, remedial, and post-remedial work conducted by other Federal 

agencies; this may include technical assistance, document review, and stakeholder involvement 
assistance to other Federal agencies when their facilities are on the NPL. 

Examples of activities carried out at private and Federal sites under the EPA major program activities listed 
above include, but are not limited to: 1) conducting engineering/technical analysis, 2) providing response 
management, 3) conducting community relations efforts, 4) conducting environmental justice analysis 5) 
providing support to tribes, 6) providing support for state programs, 7) coordinating Regional decision 
teams, 8) managing cleanup contracts, 9) conducting technology innovation activities, 10) developing site 
safety and early action work plans, 11) evaluating of disposal technology options, 12) providing on-scene 
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oversight, 13) providing technical assistance to and managing regional response activities of the National 
Response Team and the Regional Response Teams (NRT/RRTs), 14) promoting reuse and redevelopment 
of removal sites, and 15) coordinating with other federal agencies. 

f.	 Base Realignment and Closure (302D41 and 302D41B4) 
Base Realignment and Closure (BRAC) is an EPA/Department of Defense (DOD) supported reimbursable 
program. DOD provides reimbursement to EPA on an annual basis to fund EPA work years (FTEs) for the 
Agency’s participation at selected DOD BRAC installations. EPA’s role is to ensure protection of human 
health, effective program implementation, and meaningful public involvement while facilitating restoration 
and reuse of DOD’s excess properties. 

The BRAC program supports the Department of Defense (DOD) in carrying out the accelerated cleanup 
program at selected BRAC sites with the ultimate goal of providing for rapid economic conversion and 
redevelopment for the local communities affected by base closure. Specifically, EPA works with DOD and 
the states as part of the Base Closure Team (BCT) in the following ways: 

�	 Accepting the identification of clean parcels under the Community Environmental Response 
Facilitation Act (CERFA) Development of BRAC Cleanup Plans; 

�	 Promoting community involvement in restoration and reuse decision making; 
�	 Supporting up-front planning and scoping; 
�	 Preparing and reviewing documents on an accelerated basis (for example, 1) concurrent review of 

draft and final Environmental Baselines Studies (EBS) documents, 2) work with the military on 
the Remedial Investigation/Feasibility Study (RI/FS), Remedial Design (RD), and Remedial 
Action (RA) study and sampling data); and 

�	 Expediting the review of environmental documentation relating to deeds and leases to accelerate 
economic revitalization through reuse. 

g.	 Federal Facilities Enforcement (302EH2) 
The Federal Facilities Enforcement Office as well as the Federal Facilities Regional Programs ensures that 
Federal agencies who own sites currently listed on the NPL have an IAG in place to ensure clean up and 
compliance with Federal environmental statutes and regulations. IAGs are also referred to as Federal 
Facilities Agreements (FFAs). The following is a detailed list of activities supporting this program/project 
and indicating whether the activity is conducted in the headquarters or regional offices, or both. 

�	 Developing CERCLA guidance and policies for the Federal Facilities Enforcement program; 
�	 Negotiating FFAs /IAGs with Federal agencies whose sites are listed on the NPL; 
�	 Monitoring milestones provided in the FFAs/IAGs to ensure full implementation; 
�	 Using dispute resolution to ensure full implementation of FFA/IAG; and 
�	 Using stipulated penalties and supplemental environmental projects when appropriate. 

II.D. ALLOCATING SUPERFUND RESOURCES AMONG THE REGIONS 
Each Superfund national program office has specific procedures for allocating resources among the 

regions. This section focuses on resources that the national program offices allocate to the regions in specific budget 
object classes through the Site Allowances (formerly known as Advices of Allowance). The budget object classes 
(BOCs) include Administrative expenses (BOC 36), Contracts and Interagency Agreements (BOC 37), and Grants 
and Cooperative Agreements (BOC 41). The national program offices have various methodologies to allocate to the 
regions resources for site-specific travel (BOC 28), but these resources are not planned in CERCLIS and their 
distribution is not addressed in this manual. 

Regions are required to plan obligations in CERCLIS by Site Allowance (SA) and/or program project. 
Regions plan obligations in CERCLIS, either site-, project-, Operable Unit-, or non-site specifically within each SA. 
Some planned obligations are associated with specific site activities, while other planned obligations are estimates of 
total funding required for an activity within a region (i.e., contract bulk funding). The CERCLIS database has been 
designed to accommodate site- and non-site specific planning, although regions should plan obligations site-
specifically to the maximum extent practicable. Regions should also be certain all their programmatic funding needs 
are reflected in CERCLIS and that they correspond with the appropriate program SA. 
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Regions are responsible for managing the funds issued in each SA, and for operating within budget 
ceilings, floors, and other restrictions. Additionally regions must follow Agency reprogramming guidelines issued 
annually by OCFO to shift resources among program/project codes or Budget Object Classes (BOCs). The Agency’s 
Integrated Financial Management System (IFMS) tracks commitments, obligations, and expenditures and downloads 
these data into CERCLIS on a nightly basis. To the extent practicable, the regional budget for each SA must balance 
at all times with the sum of actual obligations, open commitments to date, and remaining planned approved 
(discussed below) obligations in CERCLIS. Planned and actual obligations of funds recertified to the regions should 
be included in the “approved” regional budget. Regions should also enter planned obligations in CERCLIS for 
reimbursable account resources (i.e., settlement and state cost share resources) as “approved,” using the appropriate 
SA codes. 

II.D.1. Remedial Response Program Resources 

The Remedial Response program budget includes two SAs, Remedial Action and Pipeline Operations, 
which are managed by the Office of Superfund Remediation and Technology Innovation (OSRTI). Each year, 
headquarters determines the amount of resources to allocate these SAs based on the process for developing the 
Agency’s annual budget. 

a. Remedial Action SA 
Regions are required to enter all planned obligations site-specifically in CERCLIS within the Remedial 
Action SA (SA account code R), which includes Fund-financed remedial actions, mixed funding and mixed 
work projects, and non-time-critical removals at NPL sites (collectively called “construction”) as well as 
long-term response actions, and five-year reviews. 

Through the annual work planning process, OSRTI works with the regions to develop funding plans for the 
upcoming year for ongoing construction projects, including long-term response actions and five-year 
reviews. During the workplanning process, OSRTI relies on planned obligation data from CERCLIS, 
ongoing discussions with the regions, and projections of the availability of funds to develop an initial 
ongoing construction funding plan. Until the plan is issued, all planned obligations in CERCLIS must be 
assigned as “alternate” (or “contingency”) on the Funding Status dropdown list on the Budget Allowance 
Detail Backup screen. Once headquarters issues the plan, regions must switch the funding status 
designation in CERCLIS to “approved” in accordance with the funding plan. Those planned obligations 
that maintain the “alternate” designation should include only the activities the region would conduct if 
additional resources become available in the current fiscal year and will form the basis for additional 
funding decisions. 

Once an appropriation is enacted and funds are allocated to the national program offices through the 
operating plan, headquarters will issue funds to the regions based on the ongoing construction funding plan. 
If the fiscal year begins without an enacted appropriation, headquarters will allocate available resources to 
each region on a case-specific basis until an appropriation is enacted and the Operating Plan is approved. 
Headquarters and regions will continuously work together to update the plan based on site-specific cost 
estimate adjustments that occur throughout the year. Regions must also regularly update planned 
“approved” and “alternate” obligations in CERCLIS to reflect accurately the current years expected use of 
RA SA resources and to identify additional funding needs. 

Regions are required to obtain OSRTI approval of any proposed changes to the funding plan greater than 
$100,000, (e.g., shift resources among sites or activities within the Remedial Action SA) and record all 
changes to planned obligations in CERCLIS. Because of the changing needs of the regions during the 
course of the year, OSRTI will continually monitor regional obligation rates and usage of the Remedial 
Action SA resources. Based on mid-year regional reviews as well as contact throughout the year, OSRTI 
will update the Remedial Action SA funding plan to reflect changes in regions’ resource needs as well as 
additional resources that may be come available (e.g., through deobligations). Unless otherwise directed by 
OSRTI, and except for deviations of $100,000 or less, regions are required to return to headquarters, 
through the reprogramming process, allocated resources that will not be used according to the funding plan. 
OSRTI will include these resources in a national resource pool from which it will fund remaining program 
priorities. Regions may not shift resources into or out of the Remedial Action SA without prior OSRTI 
approval. 
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b. Pipeline Operations SA 
Headquarters distributes Pipeline Operations SA (SA account code P) resources among the regions based 
on the Pipeline Allocation Model. The model allocates a portion of the budget based on historical 
allocations and the remaining portion using a work-based scoring system. At the initiation of the annual 
work planning process OSRTI will provide general guidance regarding its projections of the funding that 
will be available to the regions through the Pipeline Operations SA. Using this information, each region 
will develop its Pipeline Operations SA plan and enter its planned obligations and accomplishments into 
CERCLIS. Pursuant to work planning discussions with headquarters and refined resource allocation 
projections based on the Pipeline Allocation Model, regions will finalize their program operating plans in 
CERCLIS. OSRTI will then finalize the Pipeline Operation SA allocation using the Pipeline Allocation 
Model. 

Planned obligations for regional activities within this SA must fall within the total identified level, and 
should be shown in CERCLIS by selecting “approved” from the Funding Status drop down list on the 
Budget Allowance Detail Backup screen. Funding needs above the headquarters proposed total budget 
level must be designated as “alternate.” 

At the beginning of the fiscal year headquarters will issue 60% of the Pipeline Operations SA among the 
regions. Headquarters will issue 20% of the SA at the beginning of each of the 3rd and 4th quarters. If a 
region’s commitment/obligation rate is less than 50% at the end of the second quarter, headquarters may 
delay the remaining allocation to the region and renegotiate the region’s program allocation for the 
remainder of the year, which could result in a reduction in the region’s budget. If the fiscal year begins 
without an enacted appropriation, headquarters will allocate an equivalent share of the available resources 
to each region until an appropriation is enacted and the Operating Plan is approved. Funds from the 
Pipeline Operations SA may not be moved to any other SA without prior OSRTI approval. 

II.D.2. Homeland Security/Removal Response Program Resources 

The Office of Emergency Management (OEM) manages the Removal response and Homeland Security 
program budget. Removal resources are allocated under two SAs: the Removal Site Allowance which supports 
emergency response and site-specific removal actions; and the Removal Support Allowance which provides 
resources for activities such as removal assessments, site management, equipment procurement and OSC training 
and exercises. Resource distribution under the Removal Site Allowance is based upon a historical allocation 
methodology as well as the annual obligation of resources. Distribution under the Removal Support Allowance is 
based upon allocation decisions made by headquarters and regional management at the time the SA was established 
in FY 2004. 

Following enactment of the annual appropriations and establishment of the Agency’s operating plan, 
headquarters issues funding to the regions in two increments. The first increment is distributed during the first 
quarter of the fiscal year and the second at the beginning of the third quarter. 

Headquarters also retains a small regional reserve for emergencies or removal actions that may exceed a 
region’s annual resource allocation. Regions may request access to these funds at any point during the year by 
submitting a request along with a justification to the Office of Emergency Management Director. If the reserve 
remains unobligated by August of each year, headquarters will issue a call to the regions to identify and submit a list 
of critical sites that require additional resources. Sites selected for funding will be determined by the type of release 
a site poses; i.e., potential for a significant fire, explosion or the threat of a catastrophic release. 

Homeland Security resources are allocated under the Site Allowance code “C.” Resources are distributed 
through the operating plan and are allocated equally across the regions to implement core Homeland Security 
preparedness programs and activities. 

II.D.3. Superfund Federal Facilities Response Program 

Regional Superfund Federal facilities Response budgets (SA account code “F”) are determined during the 
annual workplanning sessions. If the Agency has an enacted budget, each region will receive 50% of its portion of 
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the approved budget during the 1st quarter and will receive the remainder during the 3rd quarter. If a region has a 
low obligation rate, discussions will be held prior to third quarter distribution as to whether there is a need for the 
remainder of the funds. To request additional funds, a region should contact FFRRO and provide a description of the 
amount needed and a justification for the funds. Funds may not be moved out of the Federal facilities SA without the 
FFRRO office director’s prior approval. 

II.D.4. Base Realignment and Closure (BRAC) 

To assist the Department of Defense (DoD) with cleaning up and transferring selected BRAC I-IV 
properties, DoD provides resources to EPA to cover the cost for those employees working in the BRAC program. 
Upon receiving transfer authority, the U.S. Army transfers BRAC resources to EPA via a Military Interdepartmental 
Purchase Request (MIPR). Once the Headquarters Grants Administration Division has processed a fully executed 
Interagency Agreement (IAG), and Cincinnati finance posts the information, FFRRO distributes the resources via a 
reprogramming to the various Allowance Holders. Although resources are not loaded into IFMS on an installation-
specific basis, DoD provides the funding to the Agency site-specifically. To increase or decrease the funding level 
for any BRAC installation, regions must receive prior approval from headquarters. 

II.D.5. Enforcement Program 

The Enforcement program budget includes the program/project 302EC7 Superfund Enforcement technical 
and legal resources that are managed by the Office of Site Remediation Enforcement (OSRE) in OECA, and 
program/project 302JC7 Superfund Enforcement financial management resources that are managed by OCFO. The 
resources for these programs have not been assigned a Site Allowance code and are identified in financial 
management databases by program/project. The initial operating budget for technical enforcement is allocated based 
on each region’s share of the usage rate (as measured by expenditures for the current year to date and the preceding 
year) for enforcement activities. Headquarters allocates 60% of the President’s budget request (if there has been 
congressional appropriation committee mark-up, it will be the lesser of the two) in the early phases of the Operating 
Plan. This initial allocation will be made available in the Interim Operating Plan for spending as soon as the 
appropriation is passed by Congress and signed by the President. 

An additional allocation will be made in the third quarter of the fiscal year for technical enforcement. 
OSRE will issue a call to the regions late in the second quarter for requests for additional funding. Emphasis will be 
placed on funding program priorities which will be outlined in the call. The call will consider all sources of funding 
not previously allocated, including the remaining new obligating authority not allocated in the Interim Operating 
Plan, carryover of funds from the previous year, projected reprogramming, and a projection of regional resources to 
be deobligated and recertified. This second allocation of funds will be distributed in the third quarter. 

The legal enforcement budget is allocated equally between all ten regions and made fully available in the 
Interim Operating Plan. These funds are included along with the initial allocation of the technical enforcement 
resources, but are not distinguishable as such. Funds must not move into or out of the Superfund Enforcement 
program/project (302EC7) without Agency and, if necessary, Congressional approval. Funds may be redirected 
within the Enforcement SA to other BOCs and to other regions or headquarters offices. 

II.D.6. Federal Facilities Enforcement Program Resources 

The Federal facilities Enforcement program budget consists of two components, an EPM appropriation and 
a Superfund appropriation, which are managed by the Federal facilities Enforcement Office (FFEO). At the 
beginning of the fiscal year, FFEO informs the regional Federal facility Program Managers the amount each region 
is allocated. The regions are requested to provide FFEO with prioritized requests for resources, not to exceed the 
allocated amount. The resources consist of New Obligating Authority (NOA), and carryover of prior year funds. The 
funds are disbursed by project, and monitored by headquarters. The resources for this program have not been 
assigned a Site Allowance code and are identified in financial management databases by program/project. 
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Funds may not move into or out of the Enforcement function without Congressional approval. Funds may 
be redirected within the Federal facility Enforcement SA and to other regions or headquarters offices. 

II.D.7. Deobligating Prior Year Funds 

Obligations made in prior years where all payments have been made, the obligation is inactive, and there 
remains an unneeded, unliquidated balance may be deobligated and reused for current year purposes. As a no-year 
appropriation, Superfund resources that are obligated before the end of a given fiscal year and deobligated in a 
subsequent year may be recovered by the Agency and obligated again in that same year. These funds are 
reapportioned to the Agency by OMB and reissued to the Allowance Holders through a process called 
recertification. All recertified funds must be obligated within the fiscal year of deobligation. The deobligation of 
prior year funds is a good fiscal management practice and helps offset shortfalls in the current year Superfund 
budget. 

Each year, the Annual Planning and Budget Division in the Office of the Chief Financial Officer, OSRTI, 
OSRE, and OEM jointly issue the Superfund Deobligation Guidance. It explains the general procedures for 
deobligation of funds and the specific procedures as required by the National Program Manager (NPM) for the 
recertification of funds. 

II.D.8. Budget Sources and Associated Action Codes 

Exhibit II.3 identifies the major actions and the appropriate budget source (depending on the project/ action 
lead) for planned obligations, as well as the SA category under which each action falls. 

EXHIBIT II.3. ACTION CODES FOR FINANCIAL TRANSACTIONS SORTED BY CERCLIS ACTION NAME  
(WHO PAYS FOR WHAT) 

Superfund Programmatic Action Codes to Be Used for Financial Transactions, 
Sorted by CERCLIS Action Name 

Action Name Action 
Code PRC SAs Site Des. Lead 

Administrative Records AR 302DC6& 
302DC9& 
302DD2& 
302EC7& 

S 
FF 
P 
E 

S 
S 
S 
S 

CG, F, S, TR 
FF 

CG, F, S, TR 
FE, SE 

Aerial Survey AS 302DC6& 
302DC9& 
302DD2& 

S 
FF 
P 

S, WQ, ZZ 
S, WQ, ZZ 
S, WQ, ZZ 

CG, F, S, TR, RP, PS, 
MR 
FF 

CG, F, S, TR, RP, PS, 
MR 

Alternative Dispute Resolution AD 302DD2& 
302EC7& 

P 
E 

S, WQ, ZZ, 00 
S, WQ, ZZ, 00 

CG, F, S, TR, PS 
FE, SE 

Bulk Funding 
(Outlays must not be charged to the 
WQ code, and with the exception of 
Core Program funding, must be 
action- and site-specific) 

WQ 302DC6& 
302DC9& 
302DD2& 
302EC7& 

S 
FF 
P 
E 

S, WQ, ZZ 
S, WQ, ZZ 
S, WQ, ZZ 
S, WQ, ZZ 

F 
FF 
F 

FE 

CERCLA Criminal Litigation CC 302EC7& 
501E52& 

E 
E 

E 
S 

HQ only may use 
302EC7& 

Not in CERCLIS 
Claim in Bankruptcy Proceedings CB 302EC7& E S FE 
Combined PA/SI NX Not Available–Use Generic PA/SI (QB) 
Combined RI/FS CO 302DD2& P S F, S, TR, SA, SS, ST 
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Superfund Programmatic Action Codes to Be Used for Financial Transactions, 
Sorted by CERCLIS Action Name 

Action Name Action 
Code PRC SAs Site Des. Lead 

Community Involvement (Non-
Federal facility) (Regions may plan 
using the ‘WQ’ SSID but must 
obligate site-specifically) 

CR 302DC6& 
302DD2& 

S 
P 

S 
S 

F, S, TR, RP, PS, MR 
F, S, TR, RP, PS, MR 

Compliance Enforcement UZ 302EC7& E S FE, SE 
Contract Management JU 302DC6& 

302DC9& 
302DD2& 
302EC7& 

S 
FF 
P 
E 

S, WQ, ZZ, 00 
S, WQ, ZZ, 00 
S, WQ, ZZ, 00 
S, WQ, ZZ, 00 

F 
FF 
F 

FE 
Contract Program Management 
(Administrative) 

QC Not Available–Use Contract Management (JU) 

Cost Recovery Decision Document DD Not Available–Use NPL PRP Search (NS) or Non-NPL PRP Search (RP) 
Cost Recovery Negotiation NE 302EC7& E S FE, SE 
Deletion from NPL ND Not Available–Use Administrative Records (AR) 
Design Assistance DA 302DD2& P S F, S, TR, RP, PS, MR  
Ecological Risk Assessment JF Not Available–Use Risk/Health Assessment (ED) 
Emergency PRP Removal (aka 
Emergency Removals Without 
an Enforceable Instrument) 

PJ 302DC6& 
302DC6& 

RV 
S 

S 
S 

RP, PS, MR 
RP, PS, MR 

Enforcement Contract 
Management 

TM Not Available--Use Contract Management (JU) 

Engineering Evaluation/Cost 
Analysis (EE/CA) 

EE 302DC6& 

302DC9& 
302DD2& 

S 

FF 
P 

S 

S 
S 

CG, F, S, TR, RP, PS, 
MR, SA, SS, ST 

FF 
CG, F, S, TR, RP, PS, 

MR, SA, SS, ST 
ESI/RI SS 302DD2& P S F, S, TR 

Expanded Site Inspection (ESI) ES 302DD2& P S F, S, TR 
Feasibility Study FS 302DD2& P S F, S, TR, SA, SS, ST 
Federal Facility and BRAC 
General Support and Management 

TX 302DC9& 
302D41& 

FF 
FF 

00 
00 

FF 
FF 

FF Community Involvement LZ 302DC9& FF S FF 
FF Docket GA Not Available–Use Records Management (S) 
FF ESI Review TZ 302DD2& P S, WQ, ZZ F, S, TR 
FF Five Year Review VY Not Available–Use FF Oversight (OX) 
FF FS NI Not Available–Use FF Oversight (OX) 
FF LR MZ Not Available–Use FF Oversight (OX) 
FF Oversight 
(Site Specific BRAC Costs) 

OX 302DC9& 
302D41CB4 

FF 
FF 

S 
S 

FF 
FF 

FF PA Review RX 302DD2& P S, WQ, ZZ F, S, TR 
FF RA LY Not Available–Use FF Oversight (OX) 
FF RD LX Not Available–Use FF Oversight (OX) 
FF Removal LV Not Available–Use FF Oversight (OX) 
FF RI NH Not Available–Use FF Oversight (OX) 
FF RI/FS LW Not Available–Use FF Oversight (OX) 
FF SI Review TY 302DD2& P S,  WQ, ZZ F, S, TR 
Final Listing on NPL NF Not Available–Use Administrative Records (AR) 
Five-Year Review 
(Regions may bulk fund this action 
using the ‘FE’ action code and the 
‘WQ’ SSID but outlays also must be 
site-specific) 

FE 302DD2& 
302DD2& 

P 
RA 

S, WQ 
S, WQ 

RP, PS, SA 
F, S, SA, TR 
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Superfund Programmatic Action Codes to Be Used for Financial Transactions, 
Sorted by CERCLIS Action Name 

Action Name Action 
Code PRC SAs Site Des. Lead 

Forward Planning/ 
Redevelopment/ Reuse 

FM 302DD2& P S F 

General Support and Management BM 302DC6& 
302DD2& 

S 
P 

00 
00 

F 
F 

General Enforcement GE 302EH2& 
302EC7& 

FFE 
E 

00 
00 

FE 
FE 

Generic PA/SI QB 302DD2& P S, WQ,ZZ F, S, TR 
Geophysical Support/ Mapping GS Not Available–Use Technical Assistance (TA) 
Groundwater Monitoring (Post-
ROD) 

GM 302DC9& 
302DD2& 

FF 
P 

S 
S 

FF 
F, S, TR, RP, PS, MR 

Health Assessment HA Not Available–Use Risk/Health Assessment (ED) 
HRS Package HR 302DD2& P S F, S, TR 
Human Health Risk Assessment ED Renamed–See Risk/Health Assessment (ED) 
Hydro/Geological Support HG Not Available–Use Technical Assistance (TA) 
IAG Negotiation IN Not Available–Use Negotiation - Generic (NG) 
Information Management Support IJ 302DC6& 

302DC9& 
302DD2& 
302EC7& 

S 
FF 
P 
E 

S, WQ, ZZ, 00 
S, WQ, ZZ, 00 
S, WQ, ZZ, 00 
S, WQ, ZZ, 00 

F 
FF 
F 

FE 
Integrated Assessment EA 302DD2& P S, WQ, ZZ F, S, TR 
Integrated ESI OY Not Available–Use Generic PA/SI (QB) 
Integrated ESI/RI OV Not Available–Use Generic PA/SI (QB) 
Integrated HRS Package OZ Not Available–Use Generic PA/SI (QB) 
Integrated PA/SI OU Not Available–Use Generic PA/SI (QB) 
Integrated SI QJ Not Available–Use Generic PA/SI (QB) 
Interviews HV Not Available–Use NPL PRP Search (NS) or Non-NPL PRP Search (RP) 
Laboratory Support LA 302DC6& 

302DC9& 
302DD2& 
302EC7& 

S 
FF 
P 
E 

S, WQ, ZZ, 00 
S, WQ, ZZ, 00 
S, WQ, ZZ, 00 
S, WQ, ZZ, 00 

F 
FF 
F 

FE 
Litigation – Generic LT 302EC7& E S FE, SE 
Local Government 
Reimbursement (Evacuation 
State/Local) 

EV 302DD2& P S F 

Long-Term Response Action 
(LTRA) 

LR 302DD2& RA S F, S, TR, SA, SS, ST 

Management Assistance MA Renamed–See State Support Agency Cooperative Agreement (MA) 
Multi-Site Cooperative Agreement MS Not Available–Use State Support Agency Cooperative Agreement (MA), Generic 

PA/SI (QB), or Bulk Funding (WQ), as appropriate 
Negotiation – Generic NG 302EC7& 

302EH2& 
E 

FFE 
S 
S 

FE, SE 
FE, SE 

Non-NPL PRP Search RP 302EC7& E S, WQ, ZZ FE, SE 
NPL RP Search NS 302EC7& E S, WQ FE, SE 
Operations and Maintenance 
(For EPA-conducted O&M, use only 
reimbursable resources only) 

OM 302DC9& 
302DD2& 

FF 
P 

S 
S 

FF 
RP, PS, MR, SA, SS, ST 

Partial Deletion from NPL GR Not Available–Use Administrative Records (AR) 
PPA Assessment QX 302EC7& E S FE 
Pre-CERCLIS Screening HX 302DD2& P S, WQ, ZZ F, S, TR 
Pre-Remedial/Remedial Aerial 
Survey 

AS Renamed–See Aerial Survey (AS) 

Preliminary Assessment (PA) PA 302DD2& P S, WQ, ZZ F, S, TR 
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Superfund Programmatic Action Codes to Be Used for Financial Transactions, 
Sorted by CERCLIS Action Name 

Action Name Action 
Code PRC SAs Site Des. Lead 

Preparation of Cost 
Documentation 

PC 302EC7& 
302JC7& 

E S 
S 

FE, SE 

Proposal to NPL NP Not Available–Use Administrative Records (AR) 
PRP FS NK 302DD2& P S RP, PS, MR 
PRP LR ME 302DD2& P S RP, PS, MR 
PRP Community Involvement EL Not Available–Use Community Involvement (CR) 
PRP RA BF 302DD2& P S RP, PS, MR 
PRP RD BE 302DD2& P S RP, PS, MR 
PRP Removal BB 302DC6& 

302DC6& 
RV 
S 

S 
S 

RP, PS, MR 
RP, PS, MR 

PRP RI NA 302DD2& P S RP, PS, MR 
PRP RI/FS BD 302DD2& P S RP, PS, MR 
RCRA Facility Assessment AA Not Available–Use Generic PA/SI (QB) 
RD/RA Negotiation AN 302EC7& E S FE, SE 
Real Property Acquisition RL 302DD2& P S F, S, TR 
Records Management SW 302DC6& 

302DC9& 
302DD2& 
302EC7& 
302EH2& 

S 
FF 
P 
E 

FFE 

S, WQ, ZZ, 00 
S, WQ, ZZ, 00 
S, WQ, ZZ, 00 
S, WQ, ZZ, 00 
S, WQ, ZZ, 00 

F 
FF 
F 

FE 
FE 

Remedial Action RA 302DD2& RA S F, S, TR, SA, SS, ST 
Remedial Community Involvement CR Renamed–See Community Involvement (CR) 
Remedial Contract Management JU Renamed–See Contract Management (JU) 
Remedial Design RD 302DD2& P S F, S, TR, SA, SS, ST 
Remedial Investigation RI 302DD2& P S F, S, TR, SA, SS, ST 
Remedial Support and 
Management 

BO Not Available–Use General Support and Management (BM) 

Removal (Regions may plan using 
the ‘WQ’ SSID but must obligate 
site- specifically) 
(RA SA for Remedial Program 
Projects only) 

RV 302DC6& 
302DD2& 

RV 
RA 

S 
S 

CG, F, S, TR, SA, SS, 
ST, SG 
F, S, TR 

Removal/Remedial Contract 
Management 

JT Not Available–See Contract Management (JU 

Removal Aerial Survey AY Not Available–See Aerial Survey (AS) 
Removal Assessment RS 302DC6& 

302DC6& 
RV 
S 

S, WQ, ZZ 
S, WQ, ZZ 

CG, F, S, TR, RP, PS, MR 
CG, F, S, TR, RP, PS, MR 

Removal Community Involvement RC Not Available–See Community Involvement (CR) 
Removal Contract Management EZ Not Available–See Contract Management (JU) 
Removal Negotiation RN 302EC7& E S FE 
Removal Support and 
Management 

BN Not Available–Use General Support and Management (BM) 

Removed from Proposed NPL NR Not Available–Use Administrative Records (AR) 
Research and Development BG 302DD2& P S, WQ, ZZ F, S, TR 
RI/FS Negotiation FN 302EC7& E S FE, SE 
Risk/Health Assessment ED 302DC9& 

302DD2& 
FF 
P 

S, ZZ 
S, ZZ 

FF 
F, S, TR, RP, PS, MR 

Section 104(E) Referral Litigation SF 302EC7& E S FE, SE 
Section 106 Litigation SX 302EC7& E S FE, SE 
Section 106/107 Litigation CL 302EC7& E S FE, SE 
Section 107 Litigation SV 302EC7& E S FE, SE 
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Superfund Programmatic Action Codes to Be Used for Financial Transactions, 
Sorted by CERCLIS Action Name 

Action Name Action 
Code PRC SAs Site Des. Lead 

SEE Program SM 302DC6& 
302DC9& 
302DD2& 
302EC7& 

S 
FF 
P 
E 

S, WQ, ZZ, 00 
S, WQ, ZZ, 00 
S, WQ, ZZ, 00 
S, WQ, ZZ, 00 

F 
FF 
F 

FE 
Site Inspection (SI) SI 302DD2& P S, WQ, ZZ F, S, TR 
Site Reassessment OO Not Available–Use Generic PA/SI (QB) 
Site Security and Maintenance PD 302DD2& P S F, S, TR 
State Core Program SK 302DD2& P 00 F 
State Enforcement Management 
Assistance 

EM Not Available–Use State Support Agency Cooperative Agreement (MA) 

State Support Agency Cooperative 
Agreement 

MA 302DC9& 
302DD2& 
302EC7& 

FF 
P 
E 

S, WQ, ZZ 
S, WQ, ZZ 
S, WQ, ZZ 

FF 
F 
F 

Technical Assistance TA 302DC6& 
302DC9& 
302DD2& 

S 
FF 
P 

S, WQ, ZZ 
S, WQ, ZZ 
S, WQ, ZZ 

F, S, TR, RP, PS, MR 
FF 

F, S, TR, RP, PS, MR 
Technical Assistance Grant 
(Regions may plan using the ‘WQ’ 
SSID but must obligate site-
specifically) 

TG 302DC9& 
302DD2& 

FF 
P 

S 
S 

FF 
F 

Topographical Mapping TO Not Available–Use Technical Assistance (TA) 
Training TH 302DC6& 

302DD2& 
302EC7& 

S 
P 
E 

00 
00 
00 

F 
F 

FE 
Treatability Study TS 302DD2& P S ,S, TR, RP, PS, MR, SA, 

SS, ST 
Tribal Core Program TK 302DD2& P 00 F 
Tribal Pilot Projects TJ Renamed–See Tribal Support Agency Cooperative Agreement (TJ) 
Tribal Support Agency 
Cooperative Agreement 

TJ 302DC9& 
302DD2& 
302EC7& 

FF 
P 
E 

S, WQ, ZZ 
S, WQ, ZZ 
S, WQ, ZZ 

FF 
F 
F 

Key to Leads: 
CG = Coast Guard 
EP = EPA in-house 
F = EPA Fund- Financed 
FE = Federal Enforcement 
FF = Federal Facilities Response 
MR = Mixed Funding Federal/RP 
PS = PRP Response under State 
RP = Responsible Party 
S = State, Fund Financed 
SA = PRP-Financed Action From a Special  Account Performed by 

EPA 
SD = State Deferral 
SE = State Enforcement 
SG = PRP-Financed Action From a Special Account Performed by 

USCG 
SN = State, no Fund money 
SR = PRP lead under State 
SS = PRP-Financed Action From a Special Account Performed by State 
ST = PRP-Financed Action From a Special Account Performed by 

Tribal Government 
TR = Tribal Lead, Fund Financed 

Key to Site Designators: 
S = Site-specific obligation 
WQ = Unspecified-Site Obligation; Site-specific 

Outlay 
ZZ = site-related (ZZ) Obligation 
00 = Non-site (oo) Obligation 

Key to SPIM Site Allowances (SAs) (formerly 
AOAs): 
E = Enforcement 
FFE = Federal Facilities Enforcement 
FF = Federal Facilities Response 
RV = Removal 
S = Removal Support 
P = Pipeline Operations 
RA = Remedial Action 
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II.E. SUPERFUND FINANCIAL MANAGEMENT 
This section outlines responsibilities of various offices and positions within the Agency in managing and 

administering Superfund resources. It also briefly discusses the financial management tools and systems used by 
headquarters and the regions to enter and track financial information. 

II.E.1. Financial Management Roles and Responsibilities 

Due to the complexities of the Superfund program, numerous organizational units within the regional EPA 
offices have responsibility for Superfund financial management. As described in this document, the regional 
Management Division is the organization in which financial management, budgetary, accounting, planning and 
assistance agreements, and administration functions are carried out. The Regional Servicing Finance Office (SFO), 
the Grants Officer, and the Contracting Officers (CO) for the Response Action Contract (RAC), Superfund 
Technical Assessment and Response Team (START), Regional Oversight Contract (ROC) and Emergency and 
Rapid Response Services (ERRS) contracts are considered a part of this division. Please see Section II.J.1. for a list 
of Regional Superfund Cost Recovery Contacts. This section first lists the primary regional offices with Superfund-
related financial management responsibilities and the duties for which each office has responsibility or authority to 
perform. The next section lists the financial management roles and responsibilities of several staff positions. 

a.	 Regional Financial Management Office 
�	 Participates with the Regional Program Office to Assign Account Number, Document Control 

Number, and Cooperative Agreement identification numbers; 
�	 Enters quarterly SA into IFMS, controls regional allowance; 
�	 Sets up regional account numbers in IFMS; 
�	 Processes Procurement Requests (PRs), Interagency Agreements (IAGs), and Cooperative 

Agreements (CAs); 
�	 Enters commitments, obligations, and drawdowns into IFMS; 
�	 Reviews invoices, monthly financial reports, and payment requests; 
�	 Commits funds under regional contracts and modifications; 
�	 Assists regional program office in the pre-application phases of the CA development; 
�	 Maintains Superfund document files on regional costs and supports the preparation of 

documentation for cost recovery; 
�	 Maintains accounts receivable for cost recovery, cash outs, Superfund State Contracts (SSC) cost 

share, and oversight billings, and maintains billing and collection system; and 
�	 Provides regional program office with financial data. 

b.	 Regional Administrator (unless delegated to Regional Program office) 
�	 Approves cleanup actions under removal authority; 
�	 Approves consistency exemptions at NPL sites where the removal costs are more than $2 million; 
�	 Awards CAs, IAGs, and Technical Assistance Grants (TAGs); 
�	 Enters into SSCs; 
�	 Initiates response planning activities; and 
�	 Ensures reimbursable BRAC costs are accurate and appropriate (1996 BRAC Guidance, Section 

3.2.1). 

c.	 Regional Program Office 
�	 Assigns the Account Number; 
�	 Provides technical support to the Contracting Officer (CO); 
�	 Reviews vouchers and/or financial reports; 
�	 Manages CAs and IAGs; 
�	 Issues S/SIDs; 
�	 Prepares Commitment Notices (CNs) and PRs; 
�	 Develops SSCs; 
�	 Approves Request for Proposals (RFPs) or Request for Bids and contracts developed by the states; 
�	 Monitors the transfer of financial data on contracts, IAGs, and CAs into CERCLIS; 
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� Maintains Superfund document files on regional work performed; 
� Submits change requests; and 
� Initiates and manages obligations. 

d. On-Scene Coordinator (OSC) 
� Is an employee of EPA or U.S. Coast Guard (USCG); 
� Reacts to hazardous substance spills and releases, or threats of release; 
� Initiates and manages cleanup actions under removal authority; 
� Aware of, in control of, and responsible for site charges; 
� Ensures costs are reasonable and necessary; 
� Prepares site budgets and contract action requests; 
� Completes Action Memoranda; 
� Prepares delivery orders and PRs; 
� Initiates PRs, Work Assignments (WAs), CAs, IAGs, and contracts; 
� Approves site-specific IAG invoices; 
� Establishes and maintains official site file; 
� Reviews and approves cleanup contractors’ charges on a daily basis; 
� Tracks site costs against the established site ceiling; 
� Approves contractor invoices; and 
� Acquires services using warrant for up to $250,000. 

In some cases, an OSC may have a written “Delegation of Procurement Authority” signed by a Senior 
Procurement Manager (also called “Warrant Authority”) and thus becomes an Ordering Officer. 

e. Remedial Project Manager (RPM) 
� Is an employee of EPA; 
� Initiates and manages removal actions and remedial actions; 
� Manages enforcement costs and activities; 
� Aware of, in control of, and responsible for site charges; 
� Ensures costs are reasonable and necessary; 
� Reviews contractor invoices and financial reports; 
� Establishes and maintains official site files in coordination with the Records Center; 
� Initiates PRs, WAs, CAs, IAGs, and contracts; and 
� Approves site-specific IAG invoices. 

f. Regional Project Officer (RPO)/Deputy Project Officer (DPO) 
� Is an employee of EPA; 
� Manages remedial, enforcement, removal, and general site support contracts; 
� Evaluates and designates contractor award fees; 
� Monitors contractors’ activities; 
� Reviews monthly contractor reports and site- specific attachments; 
� Initiates PRs, WAs, CAs, IAGs, and contracts; 
� Approves site-specific IAG invoices; 
� Identifies regional and site-specific contract requirements; 
� Reviews invoices; and 
� Provides general contract management support. 

g. Administrative Support Unit 
� Established in each regional program office; 
� Staffed with EPA staff (the non-government functions may be performed by a contractor); 
� Provides administrative support to the OSC/RPM; 
� Provides liaison between OSC/RPM and other groups involved in administrative matters; 
� Provides support to regional program management; 
� Assists in developing removal site budgets and Action Memoranda; 
� Maintains the Removal Cost Management System (RCMS); 
� Sets up and maintains active site files; 
� Completes PRs and CNs; and 
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� Reviews IFMS reports. 

Selected program offices in HQ also have Superfund Financial Management responsibilities. The main 
point of contact for technical program area specific financial management issues is the applicable OSRTI 
regional center. Contact Headquarters Budget Planning & Evaluation Branch (BPEB), Program Evaluation 
& Compliance Branch (PECB), Federal facilities Enforcement Office (FFEO), or Federal facilities 
Restoration and Reuse Office (FFRRO) with any issues pertaining to the SA or overall budget resources. 
The next section lists the responsibilities of the HQ management offices. 

h. Office of Financial Management (OFM)/Office of the Chief Financial Officer 
� 
� 
� 
� 
� 

Collects HQ’s Superfund cost documentation for cost recovery; 
Oversees annual site-specific reporting process; 
Issues financial policies and procedures; 
Provides general accounting support; 
Records transfer allocations; 

� 
� 

Notifies Trust Fund to invest cost recoveries, fines, and penalties; and 
Establishes Superfund account numbers in IFMS. 

i. Office of Acquisition Management (OAM) 
� 
� 
� 
� 

Conducts Superfund contracting program; 
Negotiates, awards, monitors, modifies, and terminates contracts; 
Provides technical guidance on contract administration; and 
Provides cost and price analysis. 

j. Grants Administration Division (GAD)/Office of Administration 
� Issues policies, regulations, and guidance for processing, awarding, and managing financial 

� 
assistance agreements and IAGs; 
Issues identification numbers for all IAGs; and 

� Processes and awards HQ IAGs. 

k. Budget Division/OCFO 
� 
� 
� 
� 

Allocates Superfund allowances among HQ and regions; 
Approves regional allowances; 
Monitors obligations against regular and site allowances; 
Processes transfer allocations; 

� 
� 

Processes change requests; and 
Reprogram allowances. 

l. Cincinnati Finance Center (CFC) Office of Financial Services 
� 
� 
� 
� 

Provides accounting support for all Superfund IAGs; 
Processes disbursement requests from other agencies; 
Processes billings for reimbursable activities; and 
Enters IAG obligations and disbursements into IFMS. 

m. Research Triangle Park (RTP) Finance Center Office of Financial Services 
� 
� 
� 

Provides accounting support for all Superfund contracts; 
Enters contract award and obligation data into IFMS; 
Processes contractor invoices; 

� 
� 
� 
� 

Enters payments into IFMS via the Contract Payment System; 
Conducts distributions to various sites as requested by approving official once invoices are paid; 
Scans Superfund documents into SCORPIOS; and 
Completes corrections on contracts and simplified acquisitions. 
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II.E.2. Financial Data Management Systems and Tools 

The following data management systems and tools are used to plan and track the use of programmatic 
resources: 

•	 CERCLIS is a Superfund specific database that houses site- and non-site specific data including the 
financial planning data used for generating SCAP 04 reports. CERCLIS is the system each region uses to 
enter region-specific data that is integrated into a national database. 

•	 CERCLIS financial information is used for management purposes only and is not an official representation 
of Superfund incurred costs. The Integrated Financial Management System (IFMS) is the Agency’s official 
source of financial costs incurred by the Agency. 

•	 SCAP Reports are standardized reports generated from CERCLIS that support program planning and 
performance. The SCAP reports used by HQ to track the regional financial planning and execution are the 
SCAP 4 reports including: SCAP 4R for the Response budget; SCAP 4E for the Enforcement budget; and 
SCAP 4F for the Federal facilities budget. 

•	 Budget Automated System (BAS) is the central Agency system used to integrate strategic planning, annual 
planning, budgeting, and financial management. The system contains resource (dollars and FTE), planning, 
and performance data. BAS is an Agency-wide application; registered users have desktop access across a 
variety of platforms in all HQ and regional offices. The system supports budget formulation, annual 
planning, and operating plan development. BAS also delivers automated budget tools (e.g., payroll 
forecasts), automated links to IFMS for comparison reports (operating plan and actual obligations/outlays), 
and automated links to accountability. BAS also supports regional commitments of performance targets 
within the Agency and project-based planning/resource allocations within Offices. 

•	 IFMS is the Agency’s core financial system that supports the general ledger, budget execution, funds 
control, accounts payable, disbursements, accounts receivable and collections, travel, project cost 
accounting, fixed assets and standard reporting functions. IFMS interfaces with a number of Agency 
“mixed” (financial and nonfinancial) systems that are primarily for administrative purposes but contain 
limited financial data. An interface has been established between IFMS and CERCLIS to download actual 
financial data into CERCLIS. An interface also exists between IFMS and BAS. IFMS is maintained by the 
Administrative Systems Division of the Office of Information Resources Management. 

•	 OCFO Reporting and Business Intelligence Tool (ORBIT) is a reporting application that provides a 
corporate approach to the Agency’s various financial reporting and information needs. ORBIT also has the 
ability to integrate critical financial, administrative and program performance information useful for 
monitoring Agency operating activity, conducting trend analysis, and developing program strategy. The ad 
hoc reporting capability allows advance user groups to create custom reports useful to their organization 
and reporting needs. · 

•	 Financial Data Warehouse (FDW) is an official Agency reporting tool that contains a collection of data in 
an Oracle database from the following information systems: IFMS, SCORPIOS, and the Contract Payment 
System (CPS). The data that is stored in FDW is available to EPA users via the intranet at 
“intranet.epa.gov/fdw” and by direct desktop access through Lotus Approach, Impromptu, MS Access (a 
User ID, password, and database host name must be established). IFMS data in FDW is refreshed at least 
twice a day. 

•	 Superfund Cost Recovery Package and Image On-Line System (SCORPIOS) organizes cost information 
and produces reports that summarize the costs for a specific Superfund site. The SCORPIOS report is 
combined with images of supporting cost and technical documentation to yield a complete cost recovery 
package. The system also provides calculations for oversight billing and tracking, charging of indirect 
costs, and the charging of annual allocation. 

•	 PeoplePlus (PPL), the Agency’s integrated Human Resources, Benefits, Payroll, Time, and Labor 
Management System, is a time recording system as well as a labor distribution system. With PPL, both the 
time card and time sheet functions are combined. The user must record and attest all site charges that are 
entered in PPL each pay period. PeoplePlus electronically records this information and attributes it to the 
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appropriate accounts by site. The information is then automatically passed into the IFMS, EPA’s 
accounting system, and then to the SCORPIOS which is used for cost recovery. 

II.F. REGIONAL SUPERFUND FUNDING PROCESS 
The process by which Superfund resources are funded is accomplished in distinct but interrelated steps. 

Approvals, commitments, and obligations result in directing funds to a project and/or supplier. In addition, the 
payment and deobligation processes result in drawdowns from obligated funds. 

II.F.1. Approvals 

An approval by the AAs, Regional Administrator or official designee is authorization to undertake a 
CERCLA-funded response action. 

Removal Actions: 
•	 Regional Administrator (RA) approves actions costing up to $6 million, approves removals costing up to 

$6 million based on the emergency waiver, grants exemptions to the twelve months and $2 million 
statutory limits based on consistency with the long-term action. The RA may also re-delegate to the OSC 
the authority to approve actions costing up to $250,000 in emergency situations and up to $50,000 in non-
emergency situations. 

•	 Before taking action, an Action Memorandum must be approved, except in emergency situations where 
verbal approval by the Regional Administrator is sufficient. The Action Memorandum documents whether 
the release meets the criteria of CERCLA and the National Oil and Hazardous Substances Pollution 
Contingency Plan (NCP), and includes an estimated total project ceiling. The OSC uses the estimate of 
duration and cost in order to determine the proper approval authority. 

•	 In extreme emergencies, the OSC may initiate activities without preparing the necessary documentation in 
advance. The OSC must document the decision within 24 hours of initiating the response. 

RI/FS, RD, RA, Site Screening and Assessment, Enforcement, and Federal facilities: 
•	 Planned obligations are entered into CERCLIS. Funds should not be committed or obligated unless the 

project is reflected in CERCLIS. 

•	 Obligations are planned and executed on an action-specific (identified in the Superfund account number by 
a combination of SSID and action code in the Site/Project field, and the Action Sequence Number in the 
cost organization field). 

•	 A Record of Decision (ROD) is required for all remedial actions. The ROD is signed by the Regional 
Administrator or designee, or the OSWER AA. A ROD provides the justification for the remedial action 
(treatment) chosen at a Superfund site. It also contains site history, site description, site characteristics, 
community participation, enforcement activities, past and present activities, contaminated media, the 
contaminants present, scope and role of response action and the remedy selected for cleanup. 

II.F.2. Commitments 

•	 Commitments are a reservation of funds but not a legal promise to pay a supplier. Once the regional Funds 
Certifying Officer (FCO) certifies the availability of funds, a spending action becomes a commitment. 
Funds that are committed but not obligated are called open commitments. 

•	 There are two types of commitment documents: Procurement Requests (PRs) and Commitment Notices 
(CNs). PRs commit funds for contracts; CNs commit funds for CAs and reimbursable IAGs. 

•	 Open commitments expire at the conclusion of the Budget Fiscal Year (BFY). 

•	 Each commitment is assigned a Document Control Number (DCN). The DCN is a 6- digit code assigned by 
the regional Superfund Financial Office (SFO) to PRs and CNs. This same number is carried over from the 
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PR or CN to the obligating document. It identifies the spending action in IFMS, just as a check number 
identifies a check. 

•	 When IFMS transfers an obligation, each obligation is accompanied with a matching decommitment. 

•	 The contract number/OSWER Directive Number (ODN) represents a specific contract. More than one 
actual obligation could fund a contract. Similarly, more than one DCN can be associated with one contract 
number/ODN. 

II.F.3.	 Obligations 

•	 Obligations legally bind the government to pay a supplier for goods or services. Obligated funds can no 
longer be used for any other purpose. 

•	 A contractor, another federal agency, or state cannot start work until funds have been obligated. Funds can 
be used only for the purpose for which they were obligated. 

•	 Obligating documents must be processed in accordance with guidance issued by Office of Acquisition 
Management (OAM), Grants Administrative Division (GAD), and Office of Financial Management 
(OFM). Some contracts are awarded by OAM and entered into IFMS by the SFO/RTP; others are handled 
by the regions. Obligations for CAs are entered into IFMS by the regions; IAGs are entered by the 
Cincinnati Finance Center (CFC)/OFS. 

•	 A CA is considered obligated when it is signed by the Regional Administrator. An IAG is considered 
obligated when it is signed by the other agency. Contracts are considered obligated when the CO signs the 
obligating document, or in the case of an ESS WA, when the CO signs the WA. 

II.F.4.	 Payments (Outlays) 

•	 Regions are responsible for reviewing and recommending payment of the invoice/voucher. 

•	 Invoices from contractors/suppliers are submitted to the proper SFO for payment. Before payment, there 
must be an obligating document and a receiving report to verify that the work was completed, or that the 
goods received were satisfactory. Unpaid obligations remain in IFMS until paid, or until the allowance 
holder or obligating official notifies the SFO that no further payments will be made. When financial records 
are transferred from IFMS, each payment is accompanied with a matching deobligation. 

•	 If the obligation was generic and the invoice is site-specific, IFMS shows the funds deobligated from the 
generic account and obligated and disbursed from the site-specific account. 

II.F.5.	 Deobligations 

•	 Regions should regularly review the status of all contracts, IAGs, CAs, and grants. If all activities have 
been completed, remaining funds should be deobligated immediately to make them available for other 
activities. Regions should hold a small portion of contract obligations to fund site closeout activities. 

II.G.	 SUPERFUND ACCOUNTING INFORMATION AND TREATMENT OF 
CERCLIS DATA 
Where EPA incurs costs that can be identified as solely benefiting Superfund, the Superfund Appropriation 

is to be directly charged through the Agency’s account number structure. The account number structure is used for 
planning, entering, and tracking financial transaction data within the CERCLIS database and for interfacing with 
financial information in IFMS. 
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II.G.1. Superfund Account Number 

The account number structure is comprised of six fields of data elements that identify the specific nature of 
the expense. These fields are: the budget fiscal year; fund (or appropriation); organization; program results code; site 
project and cost organization.  Exhibit II.4. provides specifics and an example of how to fill out the account number. 
Other subsections here describe in specific details of select fields of the account code (PRCs were already described 
in a previous section). 

EXHIBIT II.4. ACCOUNT NUMBER STRUCTURE 

Year 
Fiscal Budget Fund 

(Appropriations 
) 

  Organization Results  Program 
Code 

Cost/Org 

0 0 2 

ent Field Name

cal Year 

T 7 A O O P 

Site Project 

0 7 2 3 C O 0 1 C 

Data Elem

2 0 0 8 

 Definition 

3 0 2 D D 2 

Sample 
Entry 
2 0 0 8 Budget Fis

(8 characters) 

blank. 

The first four positions in this field identify the budget fiscal year (e.g., 
‘2008’). The last four positions in this field identify the ending fiscal year, 
but these positions are not used by the Superfund program, and should be left 

Fund (Appropriation) 
characters) (6 

blank. 

The type of appropriation is entered in this field with up to first four 
characters indicating appropriations accounts and sub-actions (e.g., ‘TR’). 
the appropriation is billed or received (for cost recovery), valid entries can be 
up to 4 characters in length (e.g., ‘HSCR’), with the last two positions left 

If 
T _ 

Budget Organization 
characters) (7 The AHRC co

The Budget Organization field is the Allowance Holder/ Responsibility 
Center (AHRC) code (e.g., ‘07H’). de can be between 3 and 6 
characters in length. For instance, the first two characters represent the 
allowance holder (e.g. Region 7 may be represented as 07 or 7A); the 3rd 
character is an alpha character which designates the responsibility center 
within the region (see the region’s budget office for a list of these codes). The 
last three digits represent the Superfund SA Code and a local option or 
congressional add-on (e.g., CUD - counter-terrorism response). 

7 A O O P 
_ _ 

Program Results Code 
(9 characters) The remaining 

blank. 

The first 7 characters identify the PRC as discussed earlier in this chapter in 
Section II.B.2 and in Exhibit II.2. positions should be left 

D 2 3 0 2 D 

(8 characters) ­

and Operable Unit 

Site/Project 
 S/SID, Action code, consists of

Finally, the operable unit is enter

transactions. 

The first four digits are comprised of the site/spill identifier (SSID). 
SSID is comprised of the region number in the second position, e.g., ‘7’ for 
Region 7 with a place holder of 0 in the first position. For Region 10, a ‘0’ 
should be entered in this position. This combined with the third and fourth 
position is a unique numeric or alpha numeric site number. The SSID is 
followed by the action code in position 5 and 6. The action code is a 2 digit 
alpha character, a listing of which can be found in Exhibit II.3 the Who Pays 
for What Table. ed in positions 7 and 8 
(e.g., ‘01’ for operable unit 01). A unique format is used for IT related 

The O 00 7 2 3 C 
1 

Organization Cost 
(7 characters) 

actions. The numerical characters in the second, t

The remaining positions shoul

The leading ‘C’ is the CERCLIS identifier used by IFMS. It is system 
generated in the first position of the Cost Organization field for CERCLIS 

hird and fourth positions 
represent the action sequence number, e.g., ‘002’ for the second occurrence of 
an action at a site. d be left blank. 

2 C 0 0

a. Fund/Appropriation Code 
EPA controls appropriated funds and sub-accounts by using an Appropriation Code also known as the fund 
code. Superfund dollars are distinguished as appropriation code “T”. Two and three digit appropriations 
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codes are sub-accounts. For instance, prior year carryover balances including deobligations of prior year 
funds are distinguished as appropriation code “TC” and special accounts for cashout settlements are 
distinguished as “TR2”. The four digit appropriation codes TR2A and TR2B represent miscellaneous, 
transfer, deposit, and trust fund receipt accounts. The most frequently used codes for Superfund include the 
following: 
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Appropriation Code Title 
T Superfund 

T9 Superfund Homeland Security 

TC Superfund Carryover 

TCD Superfund Carryover - Deobs 

TR Superfund Reimbursable 

TR1 Superfund Reimbursable -SSC 

TR2 Non-Federal Special Accounts - unearned revenue (i.e., future costs) 

TR2A Federal Special Accounts - unearned revenue (i.e., future costs) 

TR2B Special Accounts - earned revenue (i.e., past costs and interest) 

b. Site/Project Field 
The first four characters of the Site/Project field represent site/spill identifiers (SSIDs) that the Agency uses 
to account for and accumulate Superfund costs by site. Generally, an SSID should be established when 
there is a reasonable expectation that a future response action will be taken, but no later than either site 
proposal to the NPL, execution of an action memo, or an official decision to undertake a response. When 
committing or obligating funds at sites where an SSID has not been assigned yet, the region may use “ZZ” 
in position 3 and 4 of the site/project position of the Account Number for PAs and SIs only. The “ZZ” 
should be used only if a site does not have an SSID. “WQ” is used for bulk or block funding only, i.e., 
where SSIDs exist but funds are not committed site specifically. When “WQ” or “ZZ” is used in the SSID 
position, funds are obligated non-site specifically (though for reporting purposes are considered to be site-
specific). However, for WQ obligations, when the funds are paid out/disbursed, they must be associated 
with a site. (ZZ obligations may be drawn down as ZZ funds.) “ZZ” can be used for disbursement of non-
site specific activities. Once an SSID has been established for the site, regions must revise all the financial 
accounting information (in IFMS and on the obligating document) with the correct SSID. The “ZZ” should 
not be used for future obligations once an SSID has been established at the site. 

For IT-related transactions, a unique format is used for the site/project field. The following describes this 
format. Note: IT-related transactions will always be associated with the non-site Information Management 
(IJ) action in CERCLIS. 

Position  Description 
1 IT Identifier (this character will always be “L”) 

2-3 Major or Significant Project 

4 System/Project Phase (preliminary design, development, or maintenance) 

5-6 Cost Area 

7-8 Special Reporting Requirements (currently there are no special reporting requirements so this will 
always be zeros) 

See the New Information Technology Accounting Requirements Comptroller Policy Announcement # 01­
10 for additional information on the IT accounting requirements. 

II.G.2. Handling Financial Data in the CERCLIS Environment 

IFMS data are downloaded nightly into CERCLIS through an automated link. This automatic transfer of 
financial information from IFMS to CERCLIS includes commitments, obligations, and payment data. Planned 
financial data must be entered into CERCLIS by the region; however, the IFMS Account Number is generated by 
CERCLIS at the time the planned obligation is first entered. This Account Number must be entered on all funding 
documents at the time the planned obligation is executed, i.e., committed or obligated. If the Account Number is not 
correct, the IFMS to CERCLIS transfer will not work properly. 
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a. Entering Response, Enforcement and Federal Facility Data into CERCLIS 
Once the funding document has been processed by the region, and actual commitment or obligation data 
are entered into IFMS and transferred to CERCLIS, the planned financial data should be deleted from 
CERCLIS. The “Planned” Financial Type should not remain in the system once the funds are committed or 
obligated. Failure to delete the Planned Financial Type could cause the region to overstate its planned 
annual budget and result in either withholding SA approval, or a reduction in next quarter’s SA. 

b. Correcting Financial Data 
The IMC or Regional Superfund Budget Coordinator can request, on a regular basis, a report from the 
regional financial office that contains all Superfund financial transactions in IFMS. The information in this 
report can be compared with the funding documents and the information in CERCLIS. The Financial Data 
Warehouse is another source for this information. If there is a discrepancy between the financial data in 
CERCLIS and IFMS, the funding document should be used to verify the information in both systems. 

Upon determining that the data on the funding document is correct, the IMC should give the regional FMO 
a copy of the funding document and any other relevant documentation showing that the IFMS data has been 
entered incorrectly. The regional IFMS administrator is then responsible for correcting any data errors in 
IFMS. The IFMS administrator is the only person authorized to correct data entry errors or change financial 
information in the IFMS database. The OFM has issued standard procedures for correcting IFMS data. The 
IMC or designee should work with the regional FMO on a regular basis to make sure that all IFMS errors 
are corrected. 

Errors in account number or other information on the original funding document can only be corrected by 
the same process used to initially create the financial record (by a contract/PA or by amendment of the IAG 
or CA). 
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EXHIBIT II.5. HANDLING FINANCIAL DATA IN THE CERCLIS ENVIRONMENT 
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II.H. FINANCIAL VEHICLES 
EPA uses a variety of procurement mechanisms to carry out CERCLA-funded response actions. These 

include the procurement of contracts, interagency agreements, and cooperative agreements. 

II.H.1.  Contracts 

Superfund contracts are awarded through standard procurement procedures (see the Office of the 
Comptroller’s Resources Management Directives Systems 2550C, Chapter 3 of this document, and the EPA 
Contracts Management Manual, or refer directly to the directives prepared for each contract). Exhibit II.6. contains 
information on the procurement forms used for most Superfund contracts. The unique aspect of Superfund contract 
processing and financial tracking stems primarily from the need to associate contractor costs incurred with specific 
Superfund sites and OUs to support the cost recovery process. Cost recovery negotiations with PRPs, or court 
actions, require careful documentation of federal costs incurred at each site/spill. 

a.	 Contracts for Site-Specific Work 
These contracts are obligated and tracked on a site-specific basis. They include RAC, AES, START, 
Regional Oversight Contracts (ROC) and ERRS. Funds may be obligated to specific sites, or bulk funded 
with site ID “WQ” and then paid out site specifically. 

b.	 Contracts for Non-Site Specific Work 
Non-site specific contracts are generally support type contracts which are not awarded site specifically, but 
can obligate site-specific funding on a task or delivery order basis, depending upon the type of contract. 

c.	 General Site Support Contracts 
�	 Generally not awarded on a site-specific basis; however some of these contracts allow for site-

specific task or delivery orders which can be obligated on a site-specific basis. 
�	 Capable of providing broad technical and planning support on an “as needed” basis. 
�	 Includes Response Action Contracts (RAC), Superfund Technical Assessment and Response 

Team (START), Regional Oversight (ROC), Emergency and Rapid Response Services (ERRS), 
Contract Laboratory Program (CLP), and Environmental Services Assistance Team (ESAT). 

�	 Where funding has not been obligated on a site-specific basis, contractors submit site-specific 
attachment that includes invoiced costs for: 
- Each site with a S/SID; 
- All other sites; 
- Program management (if applicable); 
- Base and award fee (if applicable); 
- Fixed Fee (if applicable); and 
- Non-site activities (e.g., training). 

�	 Where site-specific funding is obligated on a task or delivery order basis, the contractor either 
submits a separate monthly invoice for each site, or one invoice for the contract, with separate 
attachments for each site. 

�	 Contractors submit original invoice to RTP and copies to HQ or regional PO 
�	 PO reviews invoice. 

d.	 Enforcement Support Services (ESS)/Zone Enforcement Support Services (ZESS) 
�	 Combination of general site support and site-specific contracts; however, not obligated on a site-

specific basis
�	 Regions issue WAs against the contract on a site-specific basis 
�	 Site-specific WAs are not entered into IFMS 
�	 Contractors submit site specific attachment that includes invoiced costs for: 

- Each site with a S/SID; 
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- All other sites;

- Cost plus/fixed/award fee; and

- Non-site activities (e.g., training). 


�	 Contractors submit original invoice to RTP and copies to RPO 
�	 RPO reviews invoice 
�	 RPOs and WAMs may conduct concurrent reviews 

- Mission Support Contracts 
�	 Provides support to HQ and regional program offices 
�	 Not for site-specific work 
�	 Not obligated site-specifically 
�	 Administered totally by HQ 

EXHIBIT II.6.  EPA FORMS COMMONLY USED FOR SUPERFUND PROCUREMENTS 

Number 
EPA Form Form Name Purpose Comments 

1900-8 Procurement 
Request/purchase 
Order 

The Agency’s basic form for requesting the 
procurement of any goods or services.  Used 
to commit funds before obligating funds on 
any of these documents.   Must be certified by 
FMO. 

This form is the basis for entering a 
commitment in IFMS.  The FMO 
enters an obligation only upon 
receiving a contract document or 
purchase order. 

1900-48 Order for Services-
Emergency Response 
to Hazardous 
Substance Release 

Used by OSCs to obligate funds and contract 
for services (up to $250,000) from commercial 
firms or a state or local government (if site not 
owned by state or subdivision at time wastes 
were disposed of) to respond to a release. 

Results in a firm, fixed-price 
contract. No price adjustment may be 
made for work stated in contract.
 Contractor may submit only one 
invoice. FMO will process contract 
as an obligation. 

1900-49 Notice to Proceed with 
Emergency Response 
to Hazardous 
Substance Release 

Used by OSC to authorize a contractor to 
begin work on an emergency response (up to 
$10,000 per incident).  Negotiation of 
definitive contract and any modifications 
performed by CO. 

A preliminary contractual instrument 
that must be made final by a 
designated CO.  FMO will process 
notice as an obligation. 

1900-56 Letter contract for 
state, tribal 
government, or local 
government Response 
to Emergency 
Hazardous Substance 
Release 

Used by OSC to procure services from a state, 
local, or tribal government to begin work on 
an emergency response (up to $10,000 per 
incident) if site was not owned by state or 
subdivision at time of hazardous waste 
disposal.  Negotiation of definitive contract 
and any modifications performed by CO. 

Results in a cost reimbursement type 
agreement with a state, local, or tribal 
government. It is a preliminary 
contractual instrument that must be 
made final by a CO.   The appropriate 
FMO will process a letter or contract 
as an obligation. 

1900-59 Delivery Order for  
ERRS 

Used by OSCs to order services (up to 
$250,000) from the ERRS contractor to 
respond to a release. All modifications and 
obligations greater than $250,000 will be 
processed by the CO. 

Has time and material provisions but 
uses fixed rates negotiated in ERRS 
contract.  Order must be made final 
by a designated CO.  FMO will 
process orders as an obligation. 

II.H.2. Other Financial Vehicles 

The following sections discuss interagency agreements, cooperative agreements, and Superfund State 
contracts. 

a.	 Interagency Agreements (IAGs) 
An IAG is a written agreement between federal agencies under which goods and services are provided. The 
Superfund program uses Disbursement IAGs and Allocation Transfer IAGs to request federal agencies’ 
assistance with site cleanups and associated activities, and to provide ongoing support or services. The 
regional program office initiates and manages site-specific IAGs. U.S. Coast Guard (USCG)-lead removal 
IAGs, Department of Justice (DOJ) IAGs, and allocation transfer IAGs are negotiated, approved, awarded, 
and managed at HQ. The IAG specifies the services required and identifies the method of payment. 
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b.	 Cooperative Agreements (CA) 
A Superfund Cooperative Agreement (CA) is a legal instrument between the federal government and a 
state, political subdivision, or Indian tribe (including intertribal consortia) that forms a working relationship 
in which both parties provide funding and services related to the design and implementation of Superfund 
responses. The CA transfers money, goods or services to the state or other recipient to lead or support 
Agency activities. It allows the state or other recipient to take responsibility for leading the Superfund 
response. In addition, it defines the level of involvement of EPA and the recipient and secures the state’s 
CERCLA assurances. A CA for remedial action also should include provisions for obtaining required state 
cost share and other assurances. 

Several offices are involved in the commitment process for a CA. The Regional Program Office (RPO) 
prepares the commitment notice and obtains the necessary program approvals; the Regional Comptroller’s 
Office certifies availability of funds, assigns accounting data, and enters commitment in IFMS; and the 
Grants Administration Division assigns the CA identification number. To obligate funds for a CA, the 
Regional Administrator (or his/her designee), first signs the CA. The Regional Comptroller’s Office 
processes the obligation in accordance with OAM, GAD, and FMD requirements and then enters the 
obligation in IFMS. 

For additional information on the financial management of CAs, refer to the Resources Management 
Directives Systems 2550D, Chapter 9 (www:intranet.epa.gov/ocfo/policies/direct/2550d.htm). 

c.	 Superfund State Contracts (SSCs) 
When EPA or a political subdivision has the lead for a Remedial Action, an SSC is used to describe the 
state’s role. A SSC is a legally binding agreement that provides the mechanism for obtaining required state 
cost share and other assurances, outlines the statement of work for the response action, and documents 
responsibilities for implementation of response activities at a site. When a political subdivision has the lead, 
the SSC is signed by EPA, the state, and the political subdivision. Alternatively, EPA may enter into a SSC 
with the state, and enter into a cooperative agreement with the political subdivision.  

The SSC does not obligate funds. Funds for federal-lead projects must be obligated through an EPA PR 
with a contractor, or through an IAG with another agency. Funds for response actions conducted by a 
political subdivision are provided through a CA (see previous section). 

The SSC must be signed prior to the obligation of funds for a RA. EPA may obligate RD funds to initiate 
the RA procurement process, up to the point of soliciting for construction bids. In cases of extreme 
urgency, a solicitation (for bids on RA work) may be issued before a SSC is signed. The solicitation must 
notify prospective bidders that the availability of funds for the contract is contingent on EPA and the state 
concluding a SSC. If the SSC is not signed before the bid opening, one of the following decisions must be 
made: 

� 
� 

The solicitation may be canceled; or 
The bid opening date may be postponed (giving bidders an opportunity to withdraw, modify, or 
submit new bids). 

To ensure that Fund monies are effectively used, procurement activities should be initiated with RD funds 
only when the region is confident the SSC will be signed before bids are opened. 

For additional information on financial management responsibilities related to SSCs, refer to the Resources 
Management Directives Systems 2550D, Chapter 9 (www:intranet.epa.gov/ocfo/policies/direct/2550d.htm). 

Requirements 
�	 As provided by law, the state must provide its assurances through an SSC before Superfund 

resources can be used to finance a RA. 
�	 SSC must be in place before EPA or a political subdivision can begin Fund-financed RA or NTC 

removal where the state is sharing costs. 
�	 If USACE will perform the response action, a SSC must be in place before construction 

contract/agreement can be signed. 
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�	 If an IAG is used for the response action, a SSC must be signed before the IAG can be issued. 
�	 As part of its assurances, the state must agree to pay its cost share of 10 percent for a RA or NTC 

removal at privately operated sites, or 50 percent (or such greater share as EPA may determine 
appropriate, taking into account the degree of responsibility of the State or political subdivision for 
the release) of all prior and future Superfund activities at publicly operated sites. These assurances 
are made prior to RA start. 

�	 Contains program assurances and cost share payment schedule. 

Development 
�	 The SSC is developed by regional program office. 

Accounts Receivable 
�	 In most cases, states are required to provide cash payments to EPA for cost shares. 
�	 As state cost share amounts become due, RPM/RPO forwards copy of SSC to Regional 

Comptroller’s Office to record accounts receivable in IFMS. 
�	 RPM/RPO will forward SSC modifications to Regional Comptroller’s Office as required. 

Payment Schedule 
�	 The state can make its cost share payment in a lump sum advance or pay incrementally based on a 

payment schedule. 
�	 If a state’s cost share payment is received in advance, this amount should be used in lieu of EPA’s 

appropriated funds. Matching amounts of reimbursable authority must be requested and issued 
before they can be used. Similarly, incremental progress payments should be applied to project 
costs where feasible in lieu of appropriated funds. 

Billing 
�	 According to the SSC payment schedule, the Regional Comptroller’s Office will send the state a 

bill for collection indicating cost share amount to be paid. 
�	 Regional Comptrollers Office will reference the SSC, including site name and site/spill identifier 

number on the bill. 
�	 The state’s payment is remitted to respective regional lockbox account. 
�	 The state must include copy of bill with all remittances. 

Receipt of Payment 
�	 If payment is not received when due, the Regional Comptroller’s Office will follow up with the 

state via dunning letters. 
�	 Interest does not accrue on the billed amount if the state provides dollars before EPA obligates 

funds for RA. In this case, the Regional Comptroller’s Office places amounts received in 
reimbursable account. 

Closeout 
�	 The RPM/RPO is responsible for advising the Regional Comptroller’s Office to close out a SSC. 
�	 Regional Comptroller’s Office performs a reconciliation of financial data as part of the SSC close 

out process. 
�	 State cost share funds remaining or received after the completion of work should be obligated to 

the project and the commensurate amount of appropriated funds deobligated for use at other sites. 
�	 Certain provisions of an SSC may remain in effect after closeout, such as Post Construction 

assurances. 
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II.I. COST RECOVERY PROCESS 
CERCLA, as amended, imposes liability on responsible parties for the cost of responding to releases or 

threatened releases of hazardous substances from hazardous waste sites or spills. When these PRPs fail to clean up 
sites on their own, EPA may perform the cleanup and later attempt to recover the cleanup costs from the parties. 
Obtaining reimbursement for these costs through negotiation or judicial action is one of the primary goals of the 
Superfund program. 

Cost recovery documentation is performed by a case development team composed of representatives from 
the Office of Regional Council (ORC), the regional program office, and the Regional SFO. The involvement and 
distribution of responsibilities of each of these offices during the cost recovery process varies among the regions, 
and may be defined by a Regional Inter-Office Memorandum of Understanding. 

II.I.1. Initiation of Cost Recovery Process 

•	 Regional program office prepares and submits cost recovery request through Regional Cost Recovery 
Coordinator (RCRC) to Regional SFO. The request identifies dates through which costs are to be 
documented and date documentation is required. 

•	 RCRC requests site-specific reports generated by the Superfund Cost Recovery Package and Image On-
Line System (SCORPIOS) to provide cost basis for negotiations with PRPs. 

II.I.2. Cost Documentation and Reconciliation 

•	 Involves collecting and reviewing documentation to ensure accounting and cost information are recorded 
correctly, costs are properly charged, Account Numbers refer to the appropriate site, and costs on 
documents are accurately reflected in IFMS. 

•	 SFO documents regional Superfund costs and prepares cost summary, computes indirect costs, provides 
expert and factual financial witness testimony, and interprets financial documents and SCORPIOS reports. 

•	 ORC reviews final cost summary and documentation in preparation for litigation and takes appropriate 
action pursuant to the Privacy Act and Confidential Business Information requirements. 

II.I.3. Work Performed Documentation and Reconciliation 

•	 Involves collecting and reviewing documentation to ensure that costs are being pursued for appropriate site 
activities. 

•	 RCRC assembles copies of any task-creating document (WA, Purchase Order, Delivery Order, etc.) as well 
as amendments, modifications, progress reports and close-out reports for the tasks included in the cost 
recovery referral. 

•	 RCRC works with the SFO to ensure agreement between the cost and work performed documentation. 

•	 ORC reviews final work performed documentation package and takes appropriate action pursuant to the 
Privacy Act and Confidential Business Information requirements. 

II.I.4.  Site File Maintenance 

•	 Diligent maintenance is crucial to cost recovery and is a regional responsibility. 

•	 Financial files are maintained by the FMO until two years after all cost recovery litigation is complete. 

•	 Work performed files are maintained by contracts officials or RCRC in accordance with Agency disposal 
guidance. 

•	 Disposal of files is permitted 30 years after cost recovery is completed or upon completion of imaging or 
when no longer needed, whichever is later. 

•	 Cost recovery documentation should be maintained by the RCRC until required by the litigation team. 
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II.I.5. Superfund Indirect Costs 

EPA incurs costs that are attributable to individual Superfund sites and indirect costs which support the 
operation of the Superfund program in general and which also support site cleanups, but cannot be directly 
accounted for by an individual site. Annual indirect cost rates are computed linking the cleanup activity with the 
level of benefits received from the support activities. 

Please see http://intranet.epa.gov/ocfo/policies/pcaab.htm  for more information. 

II.I.6. Annual Allocation 

The Annual Allocation Reporting Process was implemented to allow the Agency to capture Superfund site-
related contract costs consistently and accurately for the purpose of cost recovery and external reporting. This 
process is the means by which administrative and other non-site costs (program management, capital equipment, 
start-up and site-supported costs) associated with the contractors’ direct site work are redistributed to the appropriate 
Superfund sites. The process requires that the contractors follow a documented methodology for allocating certain 
non-site specific costs to sites and submit an annual allocation report. 

Please see http://intranet.epa.gov/ocfo/policies/pcaab.htm  for more information. 

II.I.7. Cashout/Special Accounts 

A cashout is money received by EPA, a state, or another PRP under the terms of a settlement agreement 
[such as a consent decree (CD), administrative order on consent (AOC) or consent agreement] to address future 
response action costs at a specified Superfund site. 

EPA is authorized to establish and maintain site-specific special accounts where PRPs agree to make cash 
payments toward response costs at a site (i.e. cashout and/or cost recovery settlements). Cashouts accepted under 
this authority should be placed in EPA site-specific special accounts before they are used. Once the cash payments 
have been obtained, the Agency may begin obligating and outlaying the funds in accordance with the settlement 
agreement. 

The Agency has developed a framework to manage and use special accounts to facilitate site cleanup. 
Regions are encouraged to create and use special accounts as an incentive to secure private party cleanups and to 
fund EPA lead response actions. Special account funds may also be used, where appropriate, to assist response 
actions performed by a state or other federal agencies. 

For more information on special accounts, please refer to the “Consolidated Guidance on the 
Establishment, Management and Use of CERCLA Special Accounts” issued September 2002. 

Please see http://intranet.epa.gov/ocfo/policies/pcaab.htm  for more information. 

II.I.8. Department of Justice (DOJ) Involvement 

DOJ and the United States attorneys act on behalf of EPA in all cost recovery litigation. Only DOJ has the 
authority to settle a claim for any dollar amount more than $500,000. EPA has the authority to settle for amounts 
less than $500,000 in non-judicial actions. As a result, DOJ’s involvement is essential to recovery of costs. 
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II.J. SUPERFUND FINANCIAL CONTACT INFORMATION 
This section provides regional and HQ contact information to assist in resolving and clarifying any 

financial management issues or difficulties that are encountered. 

II.J.1. Regional Superfund Cost Recovery Contacts 

Exhibit II.7. identifies the Regional Superfund Cost Recovery Contacts. 

EXHIBIT II.7.  REGIONAL COST RECOVERY CONTACTS 

Location/Region Name of Contact Phone Number 

Region I Robert Pavluvcik 617/918-1137 

Region II 
Carlos Kercado 
JoAnn Velez 
Leslie Peterson 

212/637-3480 
212/637-3462 
212/637-4298 

Region III 
Daria Arnold 
Steven Pandza 
Diane McCall 

215/814-5171 
215/814-5178 
215/814-5172 

Region IV 
Connie Dempsey 
Sarah Franco 
Charles Hayes 
Vickie Tellis 

404/562-8240 
404/562- 8215 
404/562-8393 
404/562-8218 

Region V 
Betty White (Acting) 
Richard Hackley 
Linda Haile 

312/886-7955 
312/886-9144 
312/353-4175 

Region VI Carolyn Ragon 
Rey Gomez 

214/665-8389 
214/665-6520 

Region VII Jolleen Werst 
Betty Saladin 

913/551-7108 
913/551- 7309 

Region VIII Judy Lehmann 
Cheryl Pressley 

303/312-6166 
303/312-6507 

Region IX Yvonne Fong 
David Wood 

415/972-3698 
415/972-3709 

Region X Diane Norton 206/553-2962 

Cincinnati Finance Center Pat Newman 513/487-2059 

Las Vegas Finance Center Alan Lewis 702/798-2480 

Research Triangle Park Finance Center 
Gloria Owens 
Betty Hamilton 

919/541- 0052 
919/541- 4280 
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II.J.2. Headquarters Superfund Cost Recovery Contacts 

Exhibit II-8 identifies the Headquarters Superfund Cost Recovery Contacts. 

EXHIBIT II.8.  HEADQUARTERS SUPERFUND COST RECOVERY CONTACTS 

Staff Name Position  Areas of Specialization Phone # 

Lindsey Andrews Program Analyst Superfund Interest Rate 202/564-0898 

Jill Beresford Accountant Superfund Indirect Costs 202/564-0898 

Kevin Brittingham Accountant National Cost Documentation Advisor; Special Projects 202/564-4941 

Tommy Brown Financial Specialist Cost Documentation and Reporting; l/ Headquarters 
SCORPIOS Administrator 

202/564-4936 

Bruce Cohen Accountant Green Plan Data Integration 202/564-0211 

Erin Conley Program Analyst Green Plan Data Integration 202/564-2991 

Tom DeHoff Acting Staff Director Superfund Policy, Special Projects 202/564-4946 

Bernadette Dunn Accountant Superfund Indirect Rates 202/564-4963 

Tanya Jenifer Financial Specialist Cost Documentation;   Payroll 202/564-4986 

Meshell Jones-Peeler Program Analyst Green Plan Data Integration 202/564-3160 

Leslie Kelley-Huffman Special Accounts Annual Allocation 202/564-4805 

Andrew LeBlanc Program Analyst Superfund/LUST Trust Fund Oversight; Superfund Policy 202/564-1761 

Levy Mazyck Accountant Superfund Indirect Costs 202/564-5219 

Tina Van Pelt Accountant Annual Allocation; Superfund Contractor Invoice 
Accounting and Adjustment 

202/564-4984 

II.J.3. Regional Budget Coordinators 

Exhibit II-9 identifies the Regional Budget Coordinators. In each region a Budget Coordinator serves as the 
regional lead for all Superfund program resource activities. The Budget Coordinator: 

•	 Coordinates the planning, development and reporting of resources; 

•	 Coordinates the planning and execution of regional priorities; 

•	 Communicates and implements national and regional Superfund budget policies; 

•	 Helps IMC to ensure regional resources associated with accomplishments are complete, current, and 
consistent, and accurately reflected in CERCLIS; and 

•	 Provides liaison to HQ on program issues. 
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EXHIBIT II.9. REGIONAL BUDGET COORDINATORS 

Name/Region  Phone # Fax # 

Susan Walter/Region I (617) 918-1447 (617) 918-1291 

Courtney McEnery /Region II (212) 637-4295 (212) 637-4360 

Robin Williams/Region III (215) 814-3133 (215) 814-3015 

Charlotte Whitley/Region IV (404) 562-8863 (404) 562-8628 

Vincent Saunders /Region V (312) 353-9077 (312) 353-9306 

Helen Newman/Region VI 
Alternate/Carlene Chambers 

(214) 665-6657 
(214) 665-3181 

(214) 665-6660 

Teri Hankins/Region VII 
Alternate/Antoinette Singletary 

(913) 551-7118 
(913) 551-7491 

(913) 551-7145 

Lourdes Deppmeier/Region VIII    
Enforcement/Jackie Easley 

(303) 312-7040 
(303) 312-6758 

(303) 312-7517 

Linda Ma/Region IX 
Alternate/Eugene Rainwater 

(415) 972-3232 
(415) 972-3217 

(415) 947-3528 

Lynne Kershner/Region X (206) 553-6518 (206) 553-0124 

II.J.4. Subject Matter Experts 

Exhibit II-10 identifies the Headquarters Subject Matter Experts (SMEs) for budget and financial 
information. The following headquarters program officers are responsible for Superfund budget planning and 
execution. 

•	 Office of Solid Waste and Emergency Response (OSWER) 

•	 Response Budget - Budget Planning and Evaluation Branch (BPEB) in the Office of Superfund 
Remediation and Technology Innovation (OSRTI) 

•	 Federal facilities Response Budget - Federal facilities Restoration and Reuse Office (FFRRO) 

•	 Office of Enforcement and Compliance Assurance (OECA) 

•	 Enforcement Budget (Technical and Legal) - Program Evaluation and Coordination Branch (PECB) and the 
Program Operations Staff (POS) in the Office of Site Remediation Enforcement (OSRE) 

•	 Federal facilities Enforcement - Federal facilities Enforcement Office (FFEO) 

•	 Office of Chief Financial Officer (OCFO)/ Office of Financial Management (OFM) 

•	 Annual Budget process - Annual Planning and Budget Division (APBD) 
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EXHIBIT II.10. HEADQUARTERS SUBJECT MATTER EXPERTS 

Subject Matter Expert Subject Area Phone # Email 

Alan Youkeles Chapter 3 Lead / Action Codes - BPEB/OSTRI 
Annual Budget Process 

703/603-8784 youkeles.alan@epa.gov 

Alice Ludington Annual Budget Process - OSRE 202/564-6066 lundington.alice@epa.gov 

Art Flaks Budget & Planning - BPEB 703/603-9088 flaks.art@epa.gov 

Hortensia Coffee BRAC & Federal facility Response Budget 703/603-0053 coffee.hortensia@epa.gov 

Laura Milton Enforcement Budget 202/564-6017 milton.laura@epa.gov 

Marie Bell Federal facilities Response Budget Execution 703/603-0050 bell.marie@epa.gov 

Lance Elson Federal facilities Enforcement Budget 202/564-2577 elson.lance@epa.gov 

Diane Kelty OCFO 202/564-7688 kelty.diane@epa.gov 

Bill Finan OEM/Removals 202/564-7981 finan.bill@epa.gov 

Larry Wilbon OSWER 202/566-1903 wilbon.larry@epa.gov 

Joan Harrigan-Farrelly Resource Management 703/ 603-8914 harrigan-farrelly.joan@epa.gov 

David Reynolds SCAP Report Coordinator 703/603-8895 reynolds.david@epa.gov 

Kevin Brittingham Superfund Financial Management 202/564-4941 brittingham.kevin@epa.gov 

Tanya Jenifer Superfund Financial Management 202/564-7572 jenifer.tanya@epa.gov 

Tina van Pelt Superfund Financial Management 202/564-4984 vanpelt.tina@epa.gov 
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